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The Garapan Integrated Watershed Management Plan builds on previous Conservation Action Plans compiled 

developed in 2013 and 2015. Much of the information contained in this plan was derived directly from over 

40 stakeholders within CNMI government agencies and NGOs who came together in January 2020 to discuss 

and complete watershed management planning activities for three priority watersheds in CNMI: Garapan, 

Laolao, and Achugao. Watershed modeling and strategies were provided by Horsley Witten Group and 

integrated into the plan. Since the workshop, additional review and input was provided to complete this 

document. The plan reflects a coordinated and collaborative effort to improve or maintain the many benefits 

the Garapan watershed provides including social, economic, environmental, and cultural.  
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Executive Summary 

The Garapan watershed is a sub-watershed of the West Takpochao watershed on Saipan. It provides a wide 
variety of benefits to the people, communities, and the local economy for all of Saipan. Garapan is the main 
economic hub of the island and entire CNMI with several hotels and tourism activities. More recently a casino 
was built with the intention of attracting high-end tourism to the island. Garapan is also an important area for 
Saipan residents, providing residential development, schools, several venues for cookouts and recreation, 
beaches, the farmers market, bars and restaurants. Saipan’s only recreational and commercial marina is located 
in Garapan. The CNMI’s only hospital is also located within the Garapan watershed. In addition to the wide range 
of recreational activities that the coastal waters off Garapan provide both tourists and residents, they also 
provide critical mangrove, seagrass, and reef habitat for important marine species. These habitats, in 
combination with some small areas of inland wetlands and upland forest, also buffer Garapan from storm surges 
and extreme rain events which are projected to get increase due to climate change. Appendix A provides an 
detailed watershed characterization updated from past plans. 

This integrated watershed plan was developed to consider these key watershed benefits and identify ways to 
maintain or improve them over the next 5 years. This plan builds off the accomplishments and challenges of two 
previous conservation action plans (CAPs) developed in 2013 and 2015 as well as updated monitoring data, and 
existing projects within the watershed. Appendix C provides a detailed list of the accomplishments from these 
past CAPs. While there were several accomplishments in implementing the CAPs, the majority of objectives and 
actions were not complete. This was mainly due to two main challenges: 1) a lack of involvement by key agencies 
throughout implementation, and 2) a lack of monitoring progress. These challenges were exacerbated by the 
turnover of watershed coordination staff that were responsible for coordinating the CNMI Watershed Working 
Group (the main forum for coordination of multiple agencies and tracking progress). Approaches taken to 
develop this plan were aimed at overcoming these challenges to provide the best chance of success during 
implementation. 

From January 21–24, 2020 over 40 stakeholders from CNMI government agencies and NGOs came together to 
discuss and complete watershed management planning activities for three priority watersheds in CNMI; 
Garapan, Laolao, and Achugao. During the workshop, participants reviewed required components of watershed 
management plans to meet EPA standards including identifying watershed benefits, causes of impairments 
based on monitoring and other local data, and strategies to reduce impairments and pollutant loads. Additional 
input was provided on financial and technical assistance needed, outreach required to support strategies, 
implementation schedules, and monitoring and evaluation approaches after the workshop through the 
Watershed Working Group and meetings with key implementation partners in the plan. 

While this plan was not based on extensive field assessment to ID sources and solutions, it builds off the 
specific sites and solutions identified in the two previous CAPs. There is a recognition that conditions have 
changed over last 5 years (i.e., Typhoon Yutu impacts, large scale development, and Garapan revitalization 
efforts), but we consider there to be an adequate monitoring data identifying main impairments and sources 
as well as a number of projects/initiatives already planned to advance watershed restoration efforts. 

The main impairments and sources of threat to the Garapan watershed that were identified were bacterial 
contamination from human and animal waste; non-bacterial polluted runoff from fats, oils, and grease (FOG); 
invasive species that threaten critical habitat due to inadequate permitting; native wildlife population decline; 
and illegal harvest. Causes of these impairments included aging or inadequate infrastructure to prevent flooding 
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and polluted runoff, improper sewer hook-ups, improper disposal, lack of best management practices integrated 
into permitting and regulations, a lack of invasive species management, and unclear or inadequate rules and 
regulations. 

To address these impairments and causes, this plan aims to: 

1. Improve lagoon water quality through: 
o Improved management to reduce illicit discharge and improper fats, oil, grease (FOG) disposal 
o Upgraded infrastructure to handle stormwater/wastewater loads 
o Green infrastructure to reduce flooding events 
o Reduced and controlled stray animal population 
o Safe, Smart, Growth (SSG) Principles integrated into development permitting and management 

activities 
2. Improve management of Critical Habitat (i.e. wetlands, mangrove, seagrass, reef, forest) through: 

o Invasive species prevention and management 
o Greater compliance and enforcement of natural resource management regulations through clear 

updated regulations and regulatory framework 
3. Foster sustainable and resilient development through: 

o Improved permitting processes based on integrating SSG principles and best available data that 
considers climate change and natural disaster impacts and risks 

o Inter-agency collaboration and decision-making for permitting 
o Community engagement that fosters environmental stewardship 

Through the Horsley Witten Group, a pollutant load model was used to identify key strategies to reduce 
pollutant loads including remove illicit connection, SSO repair and abatement, structural stormwater BMPs, 
erosion and sediment control, catch basin cleaning, marina pump outs, redevelopment improvement, and septic 
system education, repair, upgrade, or retirement. 

A combination of the workshop and model outputs were used to develop the objectives and actions defined in 
this plan. Appendix B provides the full Garapan Watershed Findings and Modeling provided by the Horsley 
Witten Group. 
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Introduction 

Watershed Benefits 

Figure 1: Revised Map of Garapan sub-watershed boundaries (Horsley Witten Group 2020) 

Garapan is a sub-watershed of the West Takpochao watershed on Saipan. The Garapan watershed is roughly 
equivalent to the Central West Takpochao’s boundary plus the area around Fishing Base in West Takpochao 
South for a total of 1,630 acres or 2.55 sq. miles (Fig. 1). This boundary was adjusted by the Bureau of 
Environmental and Coastal Quality (BECQ) Division of Coastal Resources Management (DCRM) as part of the 
2018 Integrated Waters report to exclude the Fishing Base based on drainage mapping. However further 
discussion at the January 2020 Integrated WMP workshop led to the decision to include Fishing Base in the 
watershed boundaries due to similarities in management priorities as the rest of downtown Garapan. Additional 
details regarding watershed classification are included in Appendix A. 

Garapan provides a wide variety of benefits to the people, communities, and local economy for all of Saipan. 
Garapan is the main economic hub of the island and entire CNMI with several hotels and tourism activities such 
as swimming, several watersports, and shopping along the Paseo. More recently a casino was built with the 
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intention of attracting high-end tourism to the island. Garapan is also an important area for Saipan residents, 
providing residential development, schools, several venues for cookouts and recreation, beaches, the farmers 
market, bars and restaurants. Saipan’s only recreational and commercial marina is located in Garapan, providing 
an important docking facility and boat launch for fishers and boaters. The CNMI’s only hospital is located within 
the Garapan watershed and is therefore another key asset for the entire island population. In addition to the 
wide range of recreational activities that the coastal waters off Garapan provide both tourists and residents, 
they also provide critical mangrove, seagrass, and reef habitat for important marine species. These habitats, in 
combination with some small areas of inland wetlands and upland forest, also buffer Garapan from storm surges 
and extreme rain events which are projected to get increase due to climate change. 

The Integrated WMP Approach 

This integrated watershed management plan (WMP) was developed to consider these key watershed benefits 
and identify ways to maintain or improve them over the next 5 years. This plan builds on the accomplishments 
and challenges of two previous Conservation Action Plans (CAPs) developed in 2013 and 2015 as well as 
updated monitoring data and existing projects within the watershed. The CAP tool has been used in the CNMI 
since 2009 to develop inter-agency plans to address key threats in priority watersheds. While the CAP process 
provides a foundation for threat identification and objective/strategy development, it does not meet the EPA 
A-I criteria for an Integrated Watershed Management Plan (IWMP). IWMP’s are a requirement for securing 
implementation funding from EPA and encouraged by some NOAA programs. 

The planning process for this management plan started after discussions in 2017 between Commonwealth and 
federal stakeholders which identified the need to transition all existing Conservation Action Plans to WMP. CNMI 
has four priority watersheds. The first CAP to be transitioned into an WMP was the Talakaya plan on Rota in 
2019. In 2019, updates from CAPs to WMPs for Garapan and Laolao were initiated, and Achugao was identified 
as a new priority watershed. Given the procedural overlap in developing and updating these three plans, the 
stakeholder-based planning processes for the three watersheds on Saipan (Garapan, Laolao, and Achugao) were 
done collaboratively to reduce the time investment needed of agency and organizational stakeholders and 
improve synergies between plans. 

From January 21–24, 2020 over 40 stakeholders from CNMI government agencies and NGO's came together to 
discuss and complete watershed management planning activities for the three priority watersheds of Garapan, 
Laolao, and Achugao. The facilitation team was a collaboration of technical partners hired to develop the 
different watershed plans that consisted of The Nature Conservancy, Sea Change Consulting, Koa Consulting, 
and Horsley Witten Group. To reduce stakeholder fatigue, utilize different technical skills from each consultant 
group, and enable discussions that compare and contrast watersheds, planning for all three watersheds was 
carried out over one week. During the workshop, participants reviewed required components of watershed 
management plans to meet EPA standards including: identifying watershed benefits, causes of impairments 
based on monitoring and other data, and strategies to reduce impairments and pollutant loads. The group 
updated core components (e.g. goals, objectives, actions) of the Garapan and Laolao Bay CAPs to reflect 
successes, lessons learned, existing efforts, and updated modeling and monitoring results and developed the 
core components of the Achugao Watershed Management Plan. Additional input was provided on financial and 
technical assistance needed, outreach required to support strategies, implementation schedules, and 
monitoring and evaluation approaches after the workshop through the CNMI Watershed Working Group and 
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meetings with key implementation partners in the plan. The Horsley Witten Group also conducted pollutant 
load modeling to identify key strategies to reduce pollutant loads. A detailed description of the modelling 
process and results is found in Appendix B. 

Conservation Action Planning Accomplishments and Challenges 

The original 2013 CAP and 2015 update had some clear successes in implementation. These success stories were 
often those objectives and projects that aligned with existing agency projects. Some notable accomplishments 
from the CAP include: 

• Installation of rain garden to reduce stormwater runoff 

• New legislation passed to fine littering 

• Removal of junk cars 

• Cash for Trash Program implemented, and monthly beach clean-ups conducted, and to reduce solid 
waste and habitat for feral animals 

• Infrastructure improvements in Garapan area, including improved drainage near Himawari restaurant 
and at Garapan Elementary School 

• Illicit discharge detection and elimination program began to identify wastewater violations and report 
to appropriate regulatory agencies 

• Grant proposals referenced CAPs to justify priorities and tapped into funding sources 

• Leveraged funding through grant applications that referenced the CAP as a local priority 

• Climate change components integrated into marine monitoring 

• Tour guide certification program now required for all operators and curriculum developed 

While there were several accomplishments in implementing the CAP, the majority of objectives and actions 
were not complete. This was mainly due to two main challenges: 1) a lack of involvement by key agencies 
throughout implementation, and 2) a lack of monitoring progress. These challenges were exacerbated by the 
turnover of watershed coordination staff that were responsible for coordinating the CNMI Watershed Working 
Group (the main forum for coordination of multiple agencies and tracking progress). Planning and 
implementation of any watershed plan requires multi-agency collaboration and it is unclear if there was true 
buy-in from all agencies needed to implement the projects. Additionally, the CAP objectives did not always align 
with existing monitoring efforts making tracking difficult or requiring new monitoring approaches. Finally, some 
of the indicators did not always reflect progress or outcomes. 

This plan update attempts to build off these accomplishments and address these challenges in the 
development and implementation process. 

Existing Monitoring Data and Projects in the Watershed 

The WMP workshop included a review of existing monitoring data, reports, and projects that describe the 
current situation in Garapan. This included presentations by agencies and organizations working on key 
watershed issues such as an examination of water quality monitoring and modeling, capital improvement 
projects and infrastructure, and climate change and the environment. This section provides a brief review of 
these presentations and discussions. 
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Watershed Coordination and Working Group 
CNMI’s Bureau of Environmental and Coastal Quality, Department of Coastal Management (BECQ-DCRM) hired 
a new Watershed Coordinator in November 2019. The Watershed Coordinator is responsible for guiding the 
Watershed Working Group (WWG). The WWG is a partnership between local and federal government agencies, 
environmental non-profits and other concerned groups. The group is aimed at collaborating technical expertise 
and funding to accomplish support watershed initiatives in CNMI. They typically meet every two months to 
discuss ongoing projects and request review or recommendations on specific issues, including this plan. The 
WWG was reactivated during the WMP workshop and the first meeting was held in March 2020. The working 
group provides the framework for ongoing collaboration and review to implement and adapt this plan moving 
forward. 

Water Quality Monitoring Data and Results 
CNMI’s Bureau of Environmental and Coastal Quality, Division of Environmental Quality (BECQ-DEQ) has a Water 
Quality Surveillance and Non-Point Source (WQS/NPS) Program that collects and tests marine water samples 
weekly to monitor the chemical, physical, and microbial quality of near shore waters of popular beaches. Results 
from the most recent CNMI 305(b) and 303(d) Water Quality Assessment Integrated Report and quantitative 
Polymerase Chain Reaction/Microbial Source Tracking were used during the WMP process for Garapan to 
understand the impaired waters and major causes of impairments in the Garapan water quality. This information 
provided a foundation for the development of objective and action development to address water quality issues. 
Some of the main results from this monitoring data include: 

• Clean Water Act Section 303(d) (Impaired Waters) Listings for Garapan include: 
o Bacteria - Both human and dog fecal bacterial indicators were found widespread throughout the 

coastal waters of Saipan, and both appear most frequently elevated in the western central shoreline 
region of Saipan Lagoon. 

o Phosphate 
o Dissolved Oxygen 
o pH 
o Bio-criteria (streams) 
o Mercury (streams) 
o Direct Habitat Alterations (streams) 

• Most Impairments in Garapan are caused by: 
o Sanitary Sewer Leaks and Overflow 
o Stormwater Runoff (Urban Environment) 
o Construction Sites 
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Figure 2: Environmental Data Resources Map of Real or Potential Contamination Sites by EPA (Horsley Witten Group 2020) 

Planning, Capital Improvement Projects and Sustainable Infrastructure Development 
The “CNMI Planning and Development Act of 2017”, Public Law 2020, established the Office of Planning and 
Development (OPD) whose mission is to “increase the effectiveness of government and private actions, to 
improve coordination among different agencies and levels of government, and to provide for wise use of 
resources and future development of the CNMI.”  OPD is tasked with comprehensive planning and 
interagency-coordination. To support these mandates, OPD is engaged in several initiatives that relate to 
watershed planning and implementation in Garapan.  These include: 

• Establishment of the Planning and Development Advisory Council, and Taskforces to collaborate to 
compile a Comprehensive Sustainable Development Plan (CSDP). Area-specific watershed 
management plans should align with the policies and principles as well as relevant goals and objectives 
of the CSDP, which will incorporate these planning documents by reference; 

• Developing and implementing Guidance for Smart, Safe Growth that provides framing principles as 
well as a “matrix” to support project development and review for future development planning and 
implementation; 

• Supporting area-specific planning through the Garapan Revitalization Taskforce aimed at making key 
capital improvement projects to transform Garapan into “a world-class beach resort setting that is 
attractive for visitors and residents”.  Efforts include: 

▪ Designating Garapan as a Community Improvement District (CID) 

5 



 
 

  
 

   

    

     

       
 

 
   

 

 
     

  
    
          

            
  

         
        

         
 

 
          

         
           

▪ Focusing on significant stormwater management and flood control improvements 
including a Hazard Mitigation Garapan Tourist District Drainage and Watershed 
Improvements Project 

• Supporting wetland and coral restoration and capacity enhancement with DLNR and BECQ; 

• Supporting a request for updated watershed mapping by the U.S. Army Corps of Engineers; and 

• Facilitating updated Flood Insurance Risk Map (FIRM) updates through the Federal Emergency 
Management Agency in partnership with the CNMI Department of Public Works and BECQ-DCRM. 

Climate Change and Environment 

Figure 3: Map of Garapan with Sea-Level Rise projections (Horsley Witten Group 2020) 

In 2014 the Saipan Climate Change Vulnerability Assessment was completed to identify the social, physical, and 
natural features on Saipan that are most susceptible to the impacts of climate change. Based on this assessment, 
Garapan was found to be one of the most vulnerable areas to sea level rise and inland flooding. The shoreline 
and beaches along with reefs, seagrass, and mangroves in this area are natures defenses against the impacts of 
natural hazards such as typhoons and storm surge. They significantly reduce wave energy along the shoreline 
providing further protections to buildings and infrastructure on shore. Additionally, wetlands and marshes 
provide protection from inland flooding by absorbing large amounts of stormwater runoff and filtering water 
before it enters into adjacent nearshore habitats.  

Garapan’s shoreline and beaches are unstable in some areas showing episodic events of erosion, and without 
accretion in certain areas. Specifically, the DCRM Shoreline Monitoring Program shows that the Hyatt and Fiesta 
shorelines are hotspots of erosion, having not receive any accretion for most transects. Further erosion could 
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jeopardize people who rely on that shoreline, especially the Marine Sports Operators who are stationed just 
several feet away from the berm. Given the economic importance of beaches to tourism and local recreation, 
hardening should be avoided where possible and more green infrastructure considered. Rainfall is projected to 
be less frequent but more intense signifying the need to increase the capacity of stormwater runoff 
management measures to be able to handle future runoff loads. 

Reefs are also highly vulnerable in the lagoon to impacts from runoff and land-based sources of pollution, the 
effects of climate change, and other threats and stressors. An economic valuation of CNMI’s coral reefs and 
seagrass habitats published in 2019 concluded that these resources generate an annual value of $114.8 million 
to the CNMI economy (ERG 2019). To protect these valuable resources that provide protection from climate 
change impacts, restoration of native plant and animal species should be considered for restoration and 
adaptation. This includes restoration of seagrass and protection of areas for mangroves to retreat with sea 
level rise, to provide habitat for juvenile hammerheads and the endangered Mariana moorhen. The CNMI long 
term monitoring program studies how reef communities change over time in response to natural 
environmental fluctuations as well as those caused by people. This information can be used to better 
understand and manage the impacts of land-based pollution. More information on marine monitoring can be 
found at: https://dcrm.gov.mp/our-programs/marine-monitoring-program/ 

Community Engagement 

Several community engagement efforts have been carried out in Garapan to encourage environmentally 
responsible behaviors among tourists, businesses, and local residents. These include: 

• Choose to Reuse Campaign- MINA launched an island-wide campaign to discourage the use of plastic 
bags at the point-of-entry to the point-of-sales. One of MINA’s partners include Joeten Hafa Adai, the 
largest grocery store located within the Garapan Watershed promotes the use of reusable bags, boxes, 
and restricts the distribution of single-use plastic bags once a week also known as Taya Plastic Tuesdays. 

• Adopt-a-Bin Program- MINA installed public recycling and mixed waste bins around the island including 
two in Garapan. 

• Tasi Watch- In the Chamorro language, I mattan I tasi means the face of the sea, this program facilitates 
stewardship of this vast resource. MINA’s volunteers in the Ranger program are young adults, recent 
high school graduates, and/or NMC students. These community rangers serve as the “eyes and ears” in 
the communities for natural resource regulatory agencies. Tasi Watch exercises their rights as citizens 
by providing written statements or testimonies as a witness to environmental violations and reports 
these to appropriate jurisdictional agencies. Common environmental violations in the Garapan 
Watershed include improper disposal of oils, illegal dumping, and illicit discharge. 

• Garapan Clean Water Campaign Initiative – This program was led by DCRM with assistance by MINA’s 
Tasi Watch community rangers and aimed at protecting wetlands, ocean, and communities from water 
pollution. The initiative included the Ocean Friendly Campaign which partnered with local businesses to 
commit to environmental practices and promote eco-friendly products. The initiative also included 
storm drain marking to discourage illegal dumping in drains that can threaten water resources and 
create human health risks. 

As of this 2020 update, the Garapan Revitalization Taskforce is working to update the Garapan Revitalization 
Plan. This effort includes the proposed creation of a “Community Improvement District” which aims to establish 
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a funding mechanism to support improvements for the Garapan Core area which will include infrastructure and 
beautification projects. Composed of representatives from the private sector, agencies, and the community at 
large, the Garapan Revitalization Taskforce will be providing opportunities for additional engagement and 
project implementation support in the years ahead. 

Downtown Garapan Photo credit: Junji Takasago 

Vision 

The Garapan watershed is the CNMI’s “Hafa Adai” and “Tirow” to the world. Garapan is the 

convergence of our economic, natural and cultural resources. It provides our community with safe and 

healthy resources to engage in and share with our visitors. It is thriving and resilient to the impacts of 

climate change through smart, safe, development and actions from ridge-to-reef. 

Key Threats/Issues 

Causes of Watershed Impairments 

Threat/Driver of Change: Bacterial Contamination 

• Illicit connections of sewer to storm drains (both intentional and accidental). 

• Failure or lack of individual waste disposal system (IWDS) or lack of connection to sewer system. 

• Aging/ill-maintained/overworked wastewater infrastructure. 
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• Problems with waste treatment plant, problems with drainage outfall and treatment plant outfall. 

• Lack of adequate (or open/functioning) public restroom facilities. Inadequate facilities for the construction workers. 
People defecating on the beach/in the bushes due to homelessness. 

• Animal waste from stray and loose animal population is due to a lack of vets available to spay/neuter animals and a 
high cost for residents to fix pets. Some of the root causes identified for feral animal populations were a lack of 
regular spay/neuter clinics due to high costs to implement them; a lack of effective animal control services; diverse 
cultural beliefs that limit interest in spay/neuter practices; and a lack of active pick up of cats. 

Threat/Driver of Change: Non-Bacterial Polluted Runoff 

• Aging/ill-maintained/overworked stormwater infrastructure. 

• Clogging due to improper use of drains (trash, FOG, etc), IandI (inflow and infiltration). 

• High amounts of impermeable surfaces, lack of runoff mitigation measures. 

• Insufficient inter-agency coordination, spot zoning and permitting. 

Threat/Driver of Change: Native Wildlife Population Decline 

• Native wildlife (e.g. birds, lizards) is threatened through habitat loss/fragmentation and direct predation from feral 
animals (e.g. dogs, cats). Some of the root causes identified for feral animal populations were a lack of regular 
spay/neuter clinics due to high costs to implement them; a lack of effective animal control services; diverse cultural 
beliefs that limit interest in spay/neuter practices; and a lack of active pick up of cats. 

Threat/Driver of Change: Invasive Species 

• There are both existing invasive species and potential (future) invasive species that threaten critical habitat and 
water quality. Existing invasives occur from historical introductions and disturbances (e.g. fires, storms) that create 
opportunities for invasive species to spread. Potential introductions are of particular concern through the port and 
at the marina where small boats arrive. Detection of these introduce species is challenging as there is a lack of 
inspections and a lack of adequate training of quarantine officers. 

Threat/Driver of Change: Illegal Harvest 

• Illegal harvest includes any violation of DFW regulations. There was not perceived to be a significant level of harvest 
in the terrestrial environment in Garapan so the focus of strategies is on the marine area. Garapan contains key 
landing areas utilized my many fishers. Some of the root causes for illegal harvest include lack of awareness of rules 
by both residents and tourists, compounded by the fact that many regulations themselves are confusing or 
conflicting (e.g. moratoriums are not clear to residents). There is also very little fear of enforcement because there is 
typically a lack of follow through when violations occur due to a disconnect between enforcement action and the 
legal system. This is due to lack of clarity in the regulations and a lack of dedicated legal counsel for natural resource 
agencies. The CNMI Wildlife Action Plan also highlights the threat of unregulated harvest of land crabs Cardisoma 
carnifex which are most abundant in Garapan and Achugao, and harvested in the mangroves. 

Goals, Strategies, Objectives, Actions 

10 Year Goals 

By 2030, Garapan will have: 
1. Improved lagoon water quality through: 

o Improved management to reduce illicit discharge and improper FOG disposal 
o Upgraded infrastructure to handle loads 
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o Reduced stormwater runoff 
o Green infrastructure to reduce flooding events 
o Reduced and controlled stray animal population 
o Safe, Smart, Growth Principles integrated into development permitting and management 

activities 
2. Improved management of Critical Habitat (i.e. wetlands, mangrove, seagrass, reef, forest) through: 

o Invasive species prevention and management 
o Greater compliance and enforcement of natural resource management regulations through 

clear updated regulations and regulatory framework 
o Restoration of degraded native habitats and science-based management 

3. More sustainable and resilient development through: 
o Improved permitting processes based on integrating Smart, Safe Growth principles and best 

available data that considers climate change and natural disaster impacts and risks 
o Inter-agency collaboration and decision-making for permitting 
o Community engagement that fosters environmental stewardship 
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5-Year SMART Objectives and Actions to Achieve Load Reductions 

The following list of objectives and actions were identified as priorities for the next five years toward achieving 
the 10-year goals of the plan. 

Partners and 
Objective/Activity Funding Required Technical Assistance 

Required 

Objective One: 
By 2025 20 Green Infrastructure or stormwater mitigation projects have been implemented through a 
pilot program that provides funding and technical assistance to homeowners or businesses 

Activity 1.1 $110,000–220,000, 
Identify funding sources and develop plan for Lead: Watershed depending on the scale 
funding/technical support mechanism. Coordinator, of the projects 

BECQ/DEQ Water 
Develop and submit grant applications (ongoing) Quality 

Activity 1.2 
Partners: DLNR 

through MOU, program establishment, etc. 
Implement a funding and support mechanism, 

Forestry 
Garapan Activity 1.3 
Revitalization Identify priority neighborhoods, projects/recipients, 
Taskforce andreceive applications from interested homeowners 
CID – OPDand businesses 
NRCS 

• Disseminate info to communities through 
MINA community meetings 
HANMI 

• Provide application/proposal technical 
support 

Activity 1.4 
Projects approved and implemented. 

• Goal: 20 green infrastructure and/or 
stormwater projects by 2025 

• Provide funding/technical support for 
ongoing maintenance and community 
outreach 

Activity 1.5 
Identify more funding, expand program to include all 
of Garapan watershed 
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Objective/Activity 
Funding Required 

Partners and 
Technical Assistance 

Required 

Objective Two: 
By the end of 2025 three sustainable designed public restroom facilities will be open, maintained, and 
available for public use during regular daytime hours. 
Three existing facilities identified: 

• AMP bathrooms 

• Either Smiling Cove or Peace Park 

• And one new one at or near Fishing Base 

Activity 2.1 
Work with Legislative champions to gain support for 
funding to develop new bathroom at Fishing Base 

$500,000 
Lead: Parks & Rec 
OPD-Garapan 
Revitalization Plan 
OPD – Nat Res. Task 
Force 

Partners: CUC, DEQ 

Activity 2.2 
Collaborate with Parks & Re and DFW to assess 
reasons behind closures and lack of maintenance. 
Identify someone in Parks & Rec to take lead on 
project. Develop plan of action for Objective 
implementation. 

Activity 2.3 
Construction of new bathrooms with supporting 
maintenance MOU or agreement. 

Objective Three: 
By the end of 2025 high priority individual waste disposal systems (IWDS) have been identified and 10% 
of inspected sites repaired. 

Activity 3.1 
CUC has completed a full inventory of the entire 
watershed to identify where additional sewer 
connections can or should be made and identified 
high priority areas for sewer expansion. 

$300,000 

Lead: DEQ 

Partners: 
CUC Wastewater, 
NMHC, OPD Built 
Environment 
Taskforce 

Outreach: BEH, CUC 

Activity 3.2 
Septic system education program implemented to at 
least 8% of homeowners to encourage repair, 
upgrade, or retirement (connection to sewer) with 
the majority showing willingness to repair. 
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Objective/Activity Partners and Technical 
Funding Required Assistance Required 

Activity 3.3 $300,000 
An implementation plan is developed to address 
highest priority IWDS including funding mechanism 
assessment to support connections for low-income 
land/homeowners 

Activity 3.4 
10% of inspected sites found lacking improvements 
are repaired 

Objective Four: By the end of 2025 illicit discharge has been detected and removed in at least 30% of the 
watershed area through the implementation of an inspection program for Illicit Discharge Detection and 
Elimination (IDDE). 

Activity 4.1: $250,000 per year Lead MS4: DPW 
An IDDE program has been established and 
institutionalized by DPW, as required by MS4 and Lead Enforcement: 
includes process for collaboration with enforcement DEQ, BEH 
authority (DEQ) and outreach support (MINA) to 
eliminate IDDE. Partners: DEQ 

DCRM Activity 4.2 
CUC Update DPW and CUC infrastructure maps identifying 
MINA illicit discharges, sanitary and storm 
BEH 

Activity 4.3: OPD Built 
Work with DEQ to assess, enforce, and eliminate illicit Environment Task 
discharge in at least 30% of the watershed area. Force 

EPA Region 9 

Objective Five: 
By the end of 2025, Fats, Oils, and Grease (FOGs) disposal program is established and implemented. 

Activity 5.1: $250,000 per year Lead: CUC 
Hire a FOGs Manager at CUC, as required by CUC 
Stipulated Order. Partners: 

BECQ Activity 5.2: 
DPW Design CUC FOGs program: 
OPD Built 

• Establish and Execute a FOG control plan 
Environment Task 

• Work with BEH and CNMI government to 
Force 

create an enforcement action plan to ensure 
FOG compliance 

Outreach program: 
• Work with DPW on best practices on disposal 

collaboration 
of FOG 
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Activity 5.3: between BEH, CUC, 
Implement CUC FOGs program: and BECQ 

• Set up community collection sites to allow for 
FOG collection EPA Region 9 

• Conduct regular inspections of sewer sheds 
(for FOG concerns) and grease traps Lead Enforcement: 

BEH throughout the island. 

• Integrate FOGs into waste management 
feasibility study and comprehensive plan 

Activity 5.4: 
Implement a FOGs outreach program to disseminate 
information to both residential and commercial 
entities about BMPs for FOGs disposal and about 
consequences of inappropriate FOGs disposal. 

Objective Six: 
By 2025 a minimum of two affordable spay neuter clinic events are completed in Garapan and to include 
stray animals 

Activity 61 
Source and contract a veterinary team $25,000 per clinic Lead: Mayor’s Office 

Activity 6.2 
Partners and Tech Advertise clinics on tv, radio, newpaper. Target 
Assistance: Garapan residents with mailed flyers 
Off Island Veterinary Activity 6.3 
Team for clinic Active round up of stray animals to be spay/neutered 

Activity 6.3 
Saipan Cares for Implement Clinics and collect fees 
Animals 

Objective Seven: 
By 2025 DFW hunting, fishing, and research permit regulations have been reviewed and updated with 
legal guidance 

Activity 7.1 $100,000 Total 
Identify non-sportfish funding source to cover time 
for DFW staff to review and provide input to existing Lead: DFW 
regulation 

Partners and Tech Activity 7.2 
Assistance: Conduct 3–5 key informant interviews and 
DFW Fish biologists, 

challenges to users with existing regulation 
interagency surveys to provide input on conflicts and 

NOAA, fishers – 
identify gaps and 

Convene small workshop of in house DFW experts 
Activity 7.3 

challenges with regs; 

and relevant external partners to identify conflicts ; OPD Natural 

and challenges with existing regulations Resources Taskforce 
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Activity 7.4 
Contract legal support (e.g. legal fellow) to review 
and update regulations based on internal DFW review 
and stakeholder support 

Activity 7.5 
Follow DFW protocols to update regulations 

Objective Eight: 

Legal support (e.g. 
fellow) to update 
regs based on 
existing gaps and 
challenges 

By 2025. guidance on BMPs for invasive species/vegetation developed and integrated into agency specific 
permitting and enforcement processes 

Activity 8.1 $50,000 
Conduct preliminary revegetation and succession 
study 

Activity 8.2 
Establish invasive species working group to pool 
expertise and develop guidance. 

Activity 8.3 
Contract signed and implemented to review guidance 
and determine how to integrate into various agency 
permitting processes 

Activity 8.4 
Guidelines integrated into various permitting 
requirements through adoption of regulations and 
policies 

Activity 8.5 
Training for enforcement officers on BMP guidance 
and what to look for 

Activity 8.6 
Outreach materials developed to simplify guidance 
and shared with developers on which BMPs are 
required 

Lead: DCRM, 
DLNR Invasive 
Species Coordinator 

Partners and Tech 
Assistance: 
MOS, DLNR, DPW, 
DFW (enforcement), 
OPD Natural 
Resources Task Force 

CREES – expertise on 
invasive species 
management 
approaches 

Objective Nine: 
By 2025, DCRM will update NMIAC 15-20 (jetski regulations) to encompass all marine sports operations. 

 
 

 
 

  
 

 

 
 

 
 

  
  

 
 

 

 

 
 

 
 

   

  
 

   
  

 
 

  
 

  
 

 
 

 

 

 

 

 
 

  
 

 
 

 

 

 

  
   

 
 

  
  

  
   

 
 

 
 

 
 

 
 

 
 

 
 

Activity 9.1 
Conduct internal review of current 15-20 regulations. 

Activity 9.2 
Conduct inter-agency review with partner agencies 
and DCRM Board, including DFW, DPS Boating Safety, 
DPL, and USCG. 
Activity 9.3 
Conduct stakeholder review and feedback, including 
but not limited to: 

$50,000 Total 
Lead: DCRM 

Partners and Tech 
Assistance: 
DCRM Board 
USCG 
DPS Boating Safety 
DPL 
DFW 
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• Holding a MSO forum workshop 

• Soliciting public comments. 

Activity 9.4 
Incorporate stakeholder and community feedback 
into new revised regulations with guidance from legal 
counsel. 

Activity 9.5 
Approval by DCRM Board and promulgated into CNMI 
code. 

Marine Sports 
Operators 
Tour Operators 
HANMI 

Objective Ten: By end of 2025 all development projects incorporate Smart, Safe growth (SSG) principles 
through the application of the SSG Project Review Matrix. 

Activity 10.1 
Develop an CNMI implementation framework for 
CNMI’s Smart, Safe Growth Guidance through 
incorporation of principles into the Comprehensive 
Sustainable Development Plan Plan and related 
planning documents as well as through the 
application of SSG Project Review Matrix in CNMI 
project scoping and prioritization processes (ex. CIP, 
CEDS, HM etc.) 

Activity 10.2 
Conduct at least three SSG trainings for regulators as 
well as project developers and consultants with 
supporting materials posted online at 
www.opd.gov.mp/ 

$350,000 Lead: OPD 

Partners: Planning 
and Development 
Advisory Council 
(PDAC), Regulatory 
Partners, Developers 
and Consultants 

Objective Eleven: By 2023, major siting permitting decisions include the Zoning Board 

 
 

    

   

 
 

 
 

 

 

  
 

 

 

  
 

 
 

  
 

 
  

  

  

 
 
 
 

   
 

  
 

 

 
 

  
   

 
 

 
 

     

  

   
     

 
   

 
 

   
 

 
 

 
  

 

Activity 11.1 
Work with DCRM Director, Permit Manger, 
Governor’s Office, and Attorney Generals Office and 
Zoning Administrator to conduct feasibility analysis to 
determine the best approach for how to integrate 
Zoning onto the DCRM Review Board 

Activity 11.2 
Implement feasibility analysis recommendations 

$60,000 Lead: DCRM and OPD 

Partners: Zoning, 
DCRM Board, OPD 
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Activity 11.3 
Capacity building workshop for Zoning and DCRM 
Board as well as other relevant project development 
and regulatory partners on SSG Principles and ideas 
on how to further incorporate them into the 
permitting process. 

Objective Twelve: By 2025, a Central portal for public spatial data is established and used for planning, 
permitting, and decision-making. 

Activity 12.1 

• Formal establishment of CNMI GIS Working 
Group 

• Hire a GIS coordinator at OPD 

• Identify who will house/maintain central 
database (with emphasis on data security) 

Activity 12.2 

• Provide GIS trainings on: GIS portal, GIS 
software, protocol, familiarity with GIS WG 
and CNMI geospatial tools 

Activity 12.3 

• All agencies have access to a centralized GIS 
database with non-protected data also made 
accessible to the general public 

Activity 12.4 

• Incorporate GIS data into planning, 
permitting, and decision-making 

$65,000 Lead: DCRM GIS 
specialist, GIS 
Specialist 

Partners: OPD(?) GIS 
Specialist; 
GIS Working Group 

Objective 13: By 2025 the Garapan Revitalization Taskforce and Watershed Working Group have an 
action plan based on the Horsley Witton Model (Appendix B) to manage at least 50 acres  (of drainage 
area) to address stormwater impacts through new structural stormwater BMPs including a 10% average 
reduction in impervious cover and in turf by 2030 turf 
Activity 13.1 
By 2022 develop a Stormwater Management Plan for 
Garapan watershed that identifies and prioritizes high 
priority stormwater BMPs that provide the most bang 
for the buck. These may include sites identified in the 
HW Model**: 

• Additional Rain tanks and Cisterns installed 
(10 acres) 

• Constructed Wetland at Navy Hill (134 acres) 

• Bioretention - (10 acres) 

• Green Roof – (10 acres) 

$200,000 Lead: OPD -Garapan 
Revitalization Task 
Force 

Partners: 
DPW 

CUC, BECQ, private 
partners 
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• Redevelopment improvement of impervious 
surface (30acres) 

• Semi-annual catch basin cleanings (50 acres) 

• Sugar King Hill road stabilization, runoff 
attenuation, and treatment 

Activity 13.2 
Implement top priority stormwater BMPs in Garapan 
with implemented action plan components covering 
at least 25 acres by 2025 and aiming for 50 acres by 
2030 

Unknown, depending on 
identified BMPs. Likely 
millions of dollars. 

** Retrofits = These include practices such as biorentetion, cisterns, and green roofs. These would be 
specific projects done on public lands (or as subsidized demonstrations with willing landowners) 

Redevelopment. These would occur when a hotel or commercial parcel for apply for redevelopment and 
more environmental standards to kick in to reduce the overall site impervious cover or lawn area to 
something more sustainable. The model includes an average reduction of 10% of the existing impervious 
cover on site. For example, if there were 10 parking spaces, they would only have 9 as part of 
redevelopment or add a landscape island for the other 1 space.  It should not to be interpreted as 10% 
imperivous cover reduction for the watershed. Rather 10% reduction in the existing paved area over 30 
acres of redevelopment parcels. 
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Education and Outreach 

Education and Outreach Plan 

Target Which Key Messages Outreach Outreach Who will 
Audience objective/ 

strategy 
will this 
outreach 
support? 

Strategy (what 
approach will be 
used to 
communicate 
with target 
audience) 

Materials 
Needed 

Lead and 
Track 
Progress? 

Garapan 1, 3 Cumulative effect of storm Update Updated BECQ lead 
homeowners, and sewer overflow, stormwater stormwater 
business importance and proper manual manual MINA 
owners care of IWDS 

Role of incentives 
available to implement 
BMPs 

Tasi-Watch 
Rangers 

support 

Homeowners, 5 Cumulative impact of Social marketing Determined BEH, BECQ, 
restaurant FOGs on WQ, etc. campaign through social and CUC 
owners, through Healthy marketing collaboration 
business How and where to Ocean campaign campaign (e.g. 
owners properly dispose of FOGs 

Tasi-Watch 
rangers 

signage, 
prompts, 
incentives, etc.) 

MINA 
support 

Garapan 
residents 
with pets 

6 
Dogs are one of the 
leading causes of red flags 
at beaches posing a health 
risk to families and tourists 

There are approximately # 
stray dogs due to lack of 
spay/neutering 

Be sure your pets are 
spayed/neutered during 
the Garapan animal clinics 

Door to door in 
neighborhoods 

Pamphlets 

Information 
about Clinic 

Mayor’s 
Office 

Saipan Cares 
for Animals 
support 
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Developers 2, 4, 10, 11 Updated permitting 
requirements including: 

• BMPs required to 
prevent invasive 
species 

• SSG Principles 

How to navigate the 
permitting process 

Implementing SSG results 
in “win/win” outcomes 

Stakeholder 
meetings/training 
for developers 

Updated 
stormwater 
manual 

Pamphlet with 
invasive species 
BMPs 

SSG Matrix 

Flow chart of 
permitting 
process 

DCRM lead 

OPD 

Hunters/ 
Fishers 

7 Updated Fishing 
regulations 

One on one 
discussions by 
enforcement 
officers to share 
DFW regulations 

Pamphlet and 
signage in key 
spots with new 
regulations 

DFW 
Enforcement 

Zoning and 
DCRM Board 

11, 12 What are SSG Principles 

Incorporating SSG 
Principles early into 
project scoping for better 
economic and 
environmental outcomes 

How to make permit 
decisions using SSG tool 

GIS decision-making tools 

Training for 
Zoning and DCRM 
Boards 

SSG Principles 
checklist/ 
Matrix 

GIS tool 

OPD lead 
SSG 

DCRM 
support for 
GIS tool 

DCRM and 
DFW 
Enforcement 
Officers and 
Inspectors 

7,8,9 10 Updated regulations 
(simple fact sheet/ one 
pager), and permitting 
requirements including: 

• BMPs required to 
prevent invasive 
species 

• SSG Principles 

• Updated fisheries 
regulations 

Training Sessions 
for Enforcement 
Officers 

Simple fact 
sheet/ one 
pager with 
regulations 
numbers and 
basic content 

Permitting 
BMPs 

SSG Principles 
checklist 

OPD and 
DCRM – lead 
SSG training 

DFW – lead 
invasive and 
fisheries 
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CNMI Policy 
Makers -
Executive and 
Legislative 
Branches 

13 Impacts of stormwater on 
lagoon water quality (and 
tourism) 

Role and need for BMPs 

Priority Stormwater BMPs 
that provide the most 
bang for the buck 

Summary of 
Garapan 
Stormwater Plan 

PPT 
presentation 

One on One 
consultations 

One-pager with 
BMP needs and 
budgets 

OPD and 
Garapan 
Revitalization 
Task Force 
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Monitoring and Evaluation Plan 

This section provides a description of CNMI’s water quality monitoring program and a table of progress and 
outcome indicators that will be used to track progress of this plan. The table includes details on who and how 
projects will track progress over the life of the plan implementation. It also includes who and how objectives will 
be measured to track outcomes of the plan’s efforts. This includes tracking water quality to understand progress 
in improving water quality targets. The DCRM Watershed Coordinator will be responsible for tracking overall 
progress and outcomes of this plan through the Watershed Working Group and direct communications with the 
various plan partners who are leading different objectives/actions. 

CNMI Water Quality Surveillance and Non-Point Source (WQS/NPS) Program 

Figure 4: Map of water quality monitoring sites in the Garapan sub-watershed (Horsley Witten Group, 2020) 

CNMI’s Bureau of Environmental and Coastal Quality has a Water Quality Surveillance and Non-Point Source 
(WQS/NPS) Program that collects and tests marine water samples weekly by WQS/NPS to monitor the chemical, 
physical, and microbial quality of near shore waters if popular beaches. Enterococci is the fecal indicator used 
to assess the presence of human or animal waste and when level exceed CNMI’s waters quality standards, sites 
are “red flagged” to indicate a health risk associated with recreating in the waters. This data is combined with 
other marine monitoring data on the reef and benthic habitat and provided to US EPA, Congress, and the general 
public in the biennial CNMI 305(b) and 303(d) Water Quality Assessment Integrated Report. A preliminary draft 
of the 2020 report was submitted to EPA region 9 on April 20, 2020 for review and preliminary approval, upon 
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which time the report will be released to solicit general public comments. The final updated report is expected 
to be released in late 2020. If tested waters do not meet the standards set for their designated uses ("fishable 
and swimmable") they are put on the US EPA 303(d) list of impaired waters. This requires managers to set a and 
work toward a Total Maximum Daily Load (TMDL) to identify the maximum amount of a pollutant that a body 
of water can receive while still meeting water quality standards work towards their restoration. Information 
from these monitoring efforts was used during the WMP process for Garapan to understand the status and 
threats of the Garapan water quality. 

The following table provides monitoring indicators for each objective and activity and who will track progress. 
This plan will be carried out through several different governmental offices, and non-governmental 
organizations who have their own internal reporting protocols. Therefore, the Watershed Working Group 
meetings will provide a venue for various leads to provide updates on progress and indicators in this monitoring 
plan. 

Objective/Activity 
Date of 

Completion 
Indicator of Progress/ 

Outcome 

Who will Lead 
and Track 
Progress? 

Objective One: 
By 2025 20 Green Infrastructure or stormwater 
mitigation projects have been implemented through 
a pilot program that provides funding and technical 
assistance to homeowners or businesses 

2025 

# of homes/business 
with projects 
completed; 

watershed area of 
project contributions 

DCRM 
Watershed 

Coordinator, 
BECQ/DEQ 

Water Quality 
and DPW 

Activity 1.1 
Identify funding sources and develop plan for 
funding/technical support mechanism. 

Develop and submit grant applications (ongoing) 

June 2021 
Feasibility study 

# of grant applications 
submitted 

DCRM 
Watershed 
Coordinator 

Activity 1.2 
Implement a funding and support mechanism, 
through MOU, program establishment, etc. June 2022 

Program is set, ready 
to receive 

applications 

DCRM 
Watershed 
Coordinator 

Activity 1.3 
Identify priority neighborhoods, projects/recipients, 
receive applications from interested homeowners 
and businesses 

• Disseminate info to communities through 
community meetings 

• Provide application/proposal technical 
support 

June 2023 
# of applications 

received and 
approved 

DCRM 
Watershed 
Coordinator 
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Activity 1.4 
Projects approved and implemented. 

• Goal: 20 green infrastructure and/or 
stormwater projects by 2025 

• Provide funding/technical support for 
ongoing maintenance and community 
outreach 

Dec 2024 
# of 

homes/businesses 
with GI projects 

implemented 

DCRM 
Watershed 

Coordinator, 
BECQ/DEQ 

Water Quality 
and DPW 

Activity 1.5 
Identify more funding, expand program to include all 
of Garapan watershed Dec 2024 

Opportunities for 
future funding and 

project 
implementation 

DCRM 
Watershed 
Coordinator 

Objective Two: 

2025 
# of public restrooms 

open, maintained, 
and available to public 
during regular hours 

Parks & Rec; 
OPD-Garapan 
Revitalization 

Plan 
OPD – Nat Res. 

Task Force 

By the end of 2025 three sustainable designed public 
restroom facilities will be open, maintained, and 
available for public use during regular daytime hours. 
Three existing facilities identified: 

• AMP bathrooms 

• Either Smiling Cove or Peace Park 

• And one new one at or near Fishing Base 

Activity 2.1 
Work with Legislative champions to gain support for 
funding to develop new bathroom at Fishing Base 

Jan 2021 
# of Senators signed 
on to advocate for 

new bathroom 

Parks & Rec 
OPD, and 

Legislature 

Activity 2.2 
Collaborate with Parks & Rec and DFW to assess 
reasons behind closures and lack of maintenance. 
Identify someone in Parks & Rec to take lead on 
project. Develop plan of action for Objective 
implementation. 

June 2021 
Plan of action for 

Smiling Cove or Peace 
Park facilities 

Parks & Rec 
OPD 

Activity 2.3 
Construction of new bathrooms with supporting 
maintenance MOU or agreement. 

Dec 2024 

Contracts signed for 
construction of new 

bathrooms 

Bathroom 
maintenance MOU or 
agreement executed 

to support 
sustainability 

objectives 

AMP for 1 

Parks & Rec 
OPD for 3 
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Objective Three: # of high priority 
By the end of 2025 a high priority individual waste IWDS identified 
disposal systems (IWDS) have been identified and % high priority 

2025 
10% of inspected sites repaired. inspected sites DEQ 

repaired 
Activity 3.1 
CUC has completed a full inventory of the entire 
watershed to identify where additional sewer Baseline inventory 

Dec 2021 
connections can or should be made and identified complete DEQ 
high priority areas for sewer expansion. 

Activity 3.2 % of population 
Septic system education program implemented to at where outreach has 
least 8% of homeowners to encourage repair, been implanted % 

June 2023 
upgrade, or retirement (connection to sewer) with % surveyed DEQ and MINA 
the majority showing willingness to repair. population willing to 

upgrade/connect 

Activity 3.3 
An implementation plan is developed to address Implementation plan 
highest priority IWDS including funding mechanism June 2022 developed 

DEQ 
assessment to support connections for low-income 
land/homeowners 
Activity 3.4 

% of inspected sites 10% of inspected sites found lacking improvements Dec 2024 
repaired are repaired 

Objective Four: By the end of 2025 illicit discharge 
% of watershed where 

has been detected and removed in at least 30% of 
illicit discharge has 

the watershed area through the implementation of 
2025 been 

an inspection program for Illicit Discharge Detection 
removed/eliminated DPW 

and Elimination (IDDE). 

Activity 4.1: 
An IDDE program has been established and 

MOU signed and 
institutionalized by DPW, as required by MS4 and 

Jan 2022 finalized for MS4 
includes process for collaboration with enforcement 

implementation. DPW 
authority (DEQ) and outreach support (MINA) to 
eliminate IDDE. 
Activity 4.2 
Update DPW and CUC infrastructure maps Maps updated to 

Jan 2024identifying illicit discharges, sanitary and storm show illicit discharges 
DPW 
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Activity 4.3: 
Work with DEQ to assess, enforce, and eliminate % area enforced by 

Dec 2024illicit discharge in at least 30% of the watershed area. DEQ 
DEQ, BEH 

Objective Five: 
By the end of 2025, Fats, Oils, and Grease (FOGs) 
disposal program is established and implemented. 

# of FOG collection 
2025 sites regularly CUC 

maintained 

Activity 5.1: FOGs Manager 
Hire a FOGs Manager at CUC, as required by CUC position filled and 

June 2021 CUC Stipulated Order. supporting control 
plan development 

Activity 5.2: 
FOG Control Plan 

Design CUC FOGs program: 
developed including 

• Establish and Execute a FOG control plan CUC 
enforcement plan and 

• Work with BEH and CNMI government to 
BMP’s 

June 2022 BEH – for 
FOG compliance 
create an enforcement action plan to ensure 

enforcement 
# FOGs-specific 

plan• Work with DPW on best practices on 
training(s) or 

disposal of FOG 
meetings held 

Activity 5.3: 
# of collection sites 

Implement CUC FOGs program: 
regularly maintained CUC 

• Set up community collection sites to allow 
for FOG collection June DPW 

• Conduct regular inspections of sewer sheds 
# of inspections 2022–Dec(for FOG concerns) and grease traps 

Built 2024throughout the island. 
FOGs integrated in to Environment 

• Integrate FOGs into waste management 
waste management Taskforce 

feasibility study and comprehensive plan 
comprehensive plan 

Activity 5.4: 
BEH, BECQ, and June Implement a FOGs outreach program to disseminate # of educational 

CUC 
information to both residential and commercial materials distributed 
entities about BMPs for FOGs disposal and about 

2022–Dec 

2024 
consequences of inappropriate FOGs disposal. 
Objective Six: 
By 2025 a minimum of two affordable spay neuter 
clinic events are completed in Garapan and to Clinics implemented 

2025 
include stray animals Mayor’s Office 
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Activity 61 
Source and contract a veterinary team 6 months 

before 
clinics 

Activity 6.2 
Advertise clinics on tv, radio, newpaper. Target 
Garapan residents with mailed flyers 

Within 1 
month of 

clinics 

Contract in place 

# of Newspaper ads, 
tv, Radio spots 
% coverage of 

residents that flyers 
were sent 

Mayor’s Office 

Mayor’s Office 

Activity 6.3 
Active round up of stray animals to be spay/neutered Within one 

week of 
clinic 

Activity 6.4 
Implement Clinics and collect fees 

1st by 2022 
2nd by 2024 

# of animals collected 

# of pets 
spayed/neutered 

# of strays 
spayed/neutered 

Mayor’s Office 

Mayor’s Office 

Objective Seven: 
By 2025 DFW hunting, fishing, and research permit 
regulations have been reviewed and updated with 
legal guidance 2025 

Hunting and fishing 
regulations updated 
and adopted by DFW 

DFW 

Activity 7.1 
Identify non-sportfish funding source to cover time 
for DFW staff to review and provide input to existing 
regulations 

June 2021 

Activity 7.2 
Conduct 3–5 key informant interviews and 
interagency surveys to provide input on conflicts and Dec 2021 
challenges to users with existing regulation 
Activity 7.3 
Convene small workshop of in house DFW experts 
and relevant external partners to identify conflicts June 2022 
and challenges with existing regulations 
Activity 7.4 

June 2023 

27 

Funding identified for 
regulation review 

workshop 

Dedicated legal 
support requested 

and provided 

# of key informants 
interviewed 

Workshop 
implemented 

Contract secured 

DFW 

DFW 

DFW 

DFW 



 
 

 
 

  

 
 

 
  

 
 

 

 
 

  
 

 
 

 
 

 
 

 

 

 

 
 

 
 

 

 

 
  

 

 

 
  

 

 

 
 

 

 
 

 

 
  

 
 

 

 
 

 
 

 
 

 
 

  
 

 
 

 

 
 

  
 

  

 

 
  

 
 

 
 

 

 
 

 

 
 

   
 

 
 

 
 

 
 

 

 
  

 

 

 
 

 
 

  
 

 
 

 
 

 

Contract legal support (e.g. legal fellow) to review 
and update regulations based on internal DFW 
review and stakeholder support 

Activity 7.5 
Follow DFW protocols to update regulations 

Dec 2024 
Regulations updated 

DFW 

Objective Eight: 

2025 

Inter-agency 
permitting process 
updated to include 
BMPs for invasive 

species management 

DCRM 
DLNR Invasive 

Species 
Coordinator 

By 2025, guidance on BMPs for invasive 
species/vegetation developed and integrated into 
agency specific permitting and enforcement 
processes 

Activity 8.1 
Conduct preliminary revegetation and succession 
study 

Dec 2021 
Saipan Study 

complete 
DCRM Coral 

Fellow 

Activity 8.2 
Establish invasive species working group to pool 
expertise and develop guidance. 

June 2022 
Guidance on BMPs 

developed 

DCRM Coral 
Fellow / DLNR 

Invasive Species 
Coordinator 

Activity 8.3 
Contract signed and implemented to review 
guidance and determine how to integrate into 
various agency permitting processes 

June 2023 Contract signed for 
legal guidance 

DCRM 

Activity 8.4 
Guidelines integrated into various permitting 
requirements through adoption of regulations and 
policies 

June 2024 

BMP guidance 
integrated into 

permitting review 
through inclusion of 

SSG and other policies 
in major siting and 

APC assessment 
forms 

DCRM 

Activity 8.5 
Training for enforcement officers on BMP guidance 
and what to look for Dec 2024 

% of total 
enforcement officers 

trained on BMPs 

DCRM, 
DLNR Invasive 

Species 
Coordinator 

Activity 8.6 
Outreach materials developed to simplify guidance 
and shared with developers on which BMPs are 
required 

Dec 2024 
% of active developers 

who received 
outreach materials 

DCRM, 
DLNR Invasive 

Species 
Coordinator 

Objective Nine: 

2024 
DCRM 
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By 2024, DCRM will update NMIAC 15-20 (jetski 
regulations) to encompass all marine sports 
operations. 

NMIAC 15-20 updated 
and adopted by 

DCRM 

Activity 9.1 
Conduct internal review of current 15-20 regulations. 

By March 
2021 

Internal Review 
document complete 

DCRM 

Activity 9.2 
Conduct inter-agency review with partner agencies 
and DCRM Board, including DFW, DPS Boating 
Safety, DPL, and USCG. By end of 

2021 

Inter-agency Review 
document complete 

# of partners/agencies 
involved 

DCRM 

Activity 9.3 
Conduct stakeholder review and feedback, including 
but not limited to: 

• Holding a MSO forum workshop 

• Soliciting public comments. 

By the end 
of 2021 

# of stakeholder input 
sessions 

Stakeholder review 
document complete 

DCRM 

Activity 9.5 
Incorporate stakeholder and community feedback 
into new revised regulations with guidance from 
legal counsel. 

By the end 
of 2022 

Regulations updated 
to reflect reviews 

DCRM/ Legal 
Council 

Activity 9.6 
Approval by DCRM Board and promulgated into 
CNMI code. 

By end of 
2023 

Regulations 
promulgated 

DCRM Board 

Objective Ten: By end of 2025 all development 

Dec 2024 

All development 
projects incorporate 
smart, safe growth 

OPD 
projects incorporate Smart, Safe growth (SSG) 
principles through the application of the SSG Project 
Review Matrix. 
Activity 10.1 
Develop an CNMI implementation framework for 
CNMI’s Smart, Safe Growth Guidance through 
incorporation of principles into the Comprehensive 
Sustainable Development Plan and related planning 
documents as well as through the application of SSG 
Project Review Matrix in CNMI project scoping and 
prioritization processes (ex. CIP, CEDS, HM etc.) 

Jan 2023 

# of planning 
documents that SSG 

implementation 
framework is 
incorporated 

SSG Project Review 
Matrix integrated into 

project scoping and 
prioritization process 

OPD 
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Activity 10.2 
Conduct at least three SSG trainings for regulators as 
well as project developers and consultants with 
supporting materials posted online at 
www.opd.gov.mp/ 

Dec 2023 

# trainings complete 

# of developers and 
consultants trained on 

SSG principles 

OPD 

Objective Eleven: By 2023, major siting permitting 
decisions include the Zoning Board 2023 

All major site 
permitting includes 

zoning 
DCRM 

Activity 11.1 
Work with DCRM Director, Permit Manger, 
Governor’s Office, and Attorney Generals Office and 
Zoning Administrator to conduct feasibility analysis 
to determine the best approach for how to integrate 
Zoning onto the DCRM Review Board 

2021 

Feasibility analysis 
conducted 

DCRM 

Activity 11.2 
Implement feasibility analysis recommendations 

2022 
Zoning integrated into 
DCRM Review Board DCRM 

Activity 11.3 
Implement feasibility analysis recommendations 

Capacity building workshop for Zoning and DCRM 
Board as well as other relevant project development 
and regulatory partners on SSG Principles and ideas 
on how to further incorporate them into the 
permitting process. 

2023 
Zoning Board trained 

on SSG principles DCRM 

Objective Twelve: By 2025, a Central portal for 
public spatial data is established and used for 
planning, permitting, and decision-making. Dec 2024 

All relevant planning 
and permitting 

decisions made with 
GIS data support 

DCRM GIS 
specialist 

GIS Working 
Group 
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Activity 12.1 

• Formal establishment of CNMI GIS Working 
Group 

• Hire a GIS coordinator at OPD 

• Identify who will house/maintain central 
database (with emphasis on data security) 

June 2021 

GIS Working Group 
formalized (MOU, 
regular meetings, 

etc.) 

GIS Coordinator hired 

# of GIS WG members 

Database secured 

DCRM GIS 
specialist 

Activity 12.2 

• Provide GIS trainings on: GIS portal, GIS 
software, protocol, familiarity with GIS WG 
and CNMI geospatial tools 

June 2021– 
Dec 2023 

# of trainings 
# of GIS staff 
participants 

DCRM GIS 
specialist 

Activity 12.3 

• All agencies have access to a centralized GIS 
database with non-protected data also made 
accessible to the general public 

Dec 2023 

# of agencies 
accessing database 

# of data sets in portal 

DCRM GIS 
specialist 

Activity 12.4 

• Incorporate GIS data into planning, 
permitting, and decision-making 

Dec 2024 

Process for GIS use in 
one stop permitting 

formalized 

# planning and 
permitting decision 

made with GIS 

DCRM planning 
and permitting 

Objective 13: By 2025 the Garapan Revitalization 

2030 

# acres managed to 
address SW 

% reduction in 
impervious cover and 

turf 

OPD and 
Garapan 

Revitalization 
Task Force 

Taskforce and Watershed Working Group have an 
action plan based on the Horsley Witton Model 
(Appendix B) to manage at least 50 acres  (of 
drainage area) to address stormwater impacts 
through new structural stormwater BMPs including a 
10% average reduction in impervious cover and in 
turf by 2030 turf 

Activity 13.1 
By 2022 develop a Stormwater Management Plan for 
Garapan watershed that identifies and prioritizes 
high priority stormwater BMPs that provide the most 
bang for the buck. These may include sites identified 
in the HW Model: 

• Additional Rain tanks and Cisterns installed 
(10 acres) 

• Constructed Wetland at Navy Hill (134 acres) 

Dec 2021 

Plan developed 

# of priority BMPs 
identified 

OPD and 
Garapan 

Revitalization 
Taskforce 

supported by 
Watershed 

Working Group, 
Built 

Environment, 
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• Bioretention - (10 acres) 

• Green Roof – (10 acres) 

• Redevelopment improvement of impervious 
surface (30acres) 

• Semi-annual catch basin cleanings (50 acres) 

• Sugar King Hill road stabilization, runoff 
attenuation, and treatment 

and Natural 
Resource 

Taskforces 

Activity 13.2 
Implement top priority stormwater BMPs in Garapan 
with implemented action plan components covering 
at least 25 acres by 2025 and aiming for 50 acres by 
2030 

Dec 2030 
# of priority BMPs 

implemented 

OPD 
and Garapan 
Revitalization 

Taskforce 
supported by 

Watershed 
Working Group, 

Built 
Environment, 
and Natural 

Resource 
Taskforces 
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Appendix A: Watershed Characterization 

Garapan is a sub-watershed of the West Takpochao watershed is located on the island of Saipan, one of 

fourteen islands within the 466-mile long archipelago that comprises the US Commonwealth of the 

Northern Mariana Islands (CNMI) in the western Pacific. The Mariana Islands are located approximately 

1,500 miles from Tokyo, about 3 ½ hours by air. Saipan is located at 15⁰ 10’51 N and 145⁰ 45’21 E. The 

island is 5.6 miles by 12 miles at its widest parts and covers 44.55 square miles. The highest point is 

Mount Takpochao which climbs to 1,560 feet in the approximate center of the island. Nearly 90% of the 

CNMI’s population is based on Saipan, with 2010 census figures recording 48,000 people on the island 
(US Census Bureau, 2010). 

The Division of Environmental Quality (DEQ) and the Division of Coastal Resource Management (DCRM), 

both under the Bureau of Environmental and Coastal Quality (BECQ), and the Department of Lands and 

Natural Resources (DLNR) Division of Fish and Wildlife (DFW) and Forestry (under the Division of 

Agriculture), as well as the Office of Planning and Development (OPD), a coordinating agency, are situated 

within the CNMI Office of the Governor. These agencies are partners in managing the natural resources of 

the CNMI. DEQ was created through Public Law 3-23 to protect the right of each person to a clean and 

healthful environment. The Commonwealth Environmental Protection Act defines DEQ’s purpose, 

jurisdiction and authorization to issue regulations and implement programs to protect the air, land and 

water of the Commonwealth. DCRM was established with the implementation of Public Law 3-47 within 

the Office of the Governor to promote the conservation and wise development of coastal resources. Under 

CNMI law, DCRM has regulatory jurisdiction over coastal lands of the Commonwealth. DLNR was 

established by Public Law 1-8 “to be responsible for the protection and enhancement of the natural 

resources of the islands.” DFW was created by Public Law 2-51 which was later revised by Public Law 10-57 

with the purpose to conserve fish, game and wildlife and to protect endangered and threatened species. 

CNMI Forestry was created by Public Law 1-8 and repealed and reenacted by Public Law 10-57 with the 

duty to promote and develop an agricultural program related to plants. Through research, monitoring, 

regulation, enforcement, planning and management, these agencies seek to ensure the long-term survival 

and sustainability of the CNMI’s natural resources. Public Law 20-20 established OPD to assist in 

interagency planning and ensure consistency in planning programs and projects with CNMI’s 

Comprehensive Sustainable Development Plan (publication pending), which provides “short and long-range 

guidance for the economic, infrastructure, and physical development of the CNMI … to enhance the quality 

of the environment and preserve the CMNI’s natural beauty and historical heritage”. 

The Mayor’s Office of Saipan (MOS) has various duties that are complimentary to the duties of the 

agencies under the Office of the Governor. Duties such as providing road clearing or improvement 

services, assisting with land clearing or earth-moving activities for village cultural events, licensing 

domestic animals and providing public recreation programs are enabled by Public Law 1-4, amended by 

PL4-11, PL 4-23, PL 6-5, PL7-33 and PL11-44. The MOS has jurisdiction for these and other duties related 
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to environmental conservation and natural resources. 

In order to own land in the CNMI, individuals must prove they are at least a quarter Northern Marianas 

descent. Land leases rather are available to other corporations or individuals that do not have this status. 

All lands in the CNMI fall into one of two categories: private lands or public lands. Private lands are all 

lands that are alienable by the titleholder. Public lands are those that were transferred into the public 

domain upon the creation of the Commonwealth. Public lands are freely alienable by the Commonwealth 

and managed by the Department of Public Lands (DPL). Public lands include government acquired lands 

that have been purchased by the government for public purposes, the use of which is controlled by deed 

restriction. DPL has the authority to dispose public lands, including the issuing of village homestead and 

agricultural homestead permits on lots and the subsequent transfer of these lands to private ownership. 

Until 2014, the CNMI was the only US territory that did not have title to its submerged lands from the 

coastline out to three nautical miles. In 2014, President Obama signed into law a bill authorizing the 

conveyance of the CNMI’s submerged lands around nine of the CNMI’s islands to the CNMI government. 

This agreement withheld the transfer of the submerged lands around the military leases on the northern 

two-thirds of Tinian and the island of Farallon de Medinilla (No’os) as well as the submerged lands around 

the three Island Units of the Marianas Trench Marine National Monument (the northern islands of Uracas 

(-— aka Farallon de Pajaros —, Maug, and Asuncion) until the US and CNMI governments could agree on 

how to coordinate management. A Memorandum of Agreement (MOA) was signed between the CNMI 

and US governments in 2016 establishing the terms and conditions for the coordination of management 

of the submerged lands around the three northern islands in the Marianas Trench Monument to the 

CNMI, and the transfer of the submerged lands around these three islands was subsequently finalized 

(https://www.fws.gov/uploadedFiles/Region_1/NWRS/Zone_1/Marianas_Trench_Marine_National_Monument/Sec 

tions/News/News_Items/3%20MOA.pdf). 

Project Scope 
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The West Takpochao watershed is situated in the western 

central area of Saipan, from the north-south spine of Mt. 

Takpochao out to the west coast of the island (Figures 4,5). 

The northern boundary is Lower Base east to Capitol Hill, and 

the southern boundary is near Quartermaster Road east to 

Gualo Rai, according to USGS survey lines that were 

established several decades ago (USDA NRCS 2003). The West 

Takpochao watershed, which covers 6.62 square miles (17.14 

km2), contains the villages of Chalan Laulau, I Liyang, Gualo 

Rai, As Falipe, Takpochao, Garapan, China Town, Fananganam, 

Maturana Hill, Chalan Galaide, American Memorial Park, As 

Palacios, Navy Hill, As Rabagau, Puerto Rico, Lower Base, 

Sadog Tasi and Capitol Hill. This Watershed Management Plan 

addresses natural resource concerns for the West Takpochao 

Central sub-watershed, also referred to as the Garapan sub-

watershed, which is 2.2 square miles (5.71 km2) and covers the 

Falipe, As Falipe and Fanaganam Lichan drainage areas from 

Fishing Base north to Smiling Cove, and from the Mt. 

Takpochao ridgeline west to the coastline. This sub-watershed 

is listed as a high priority watershed because it contains the 

urban center of Garapan, center of economic, tourism, and 

community activities on Saipan (US Census Bureau 2010). 

Figure 4: Map of Saipan watersheds 

(created by DEQ). The intersection of the 

boundaries in the center of the island is Mt. 

Takpochao, the highest point on Saipan. 
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Figure 5: Revised Map of Garapan sub-watershed boundaries (Horsley Witten Group, 2020) 

Physical Features 

US Geological Survey (USGS) maps indicate that the western coastal portion of the watershed has 0–5% 

slopes and consists of urban lands, loamy sand or gravelly soils and muck in the remaining wetland and 

mangrove areas. Moving inland, slopes increase to 5–15% and soils are gravelly, clay, clay-loam or rock 

outcrops. Proceeding east and further uphill, slopes increase to 15–30% and become dominated by rock 

and clay-loam. 

As can be observed from casual examinations of the watershed, development within the area is heaviest in 

the lowland coastal areas and sparser continuing uphill towards the divide. Upland areas are scattered 

with family compounds, apartment buildings, and small farms with piggeries, livestock or crops. The 

lowland area consists of the downtown area of Garapan, including many businesses, houses and 

apartments, roads and parking infrastructure, and public institutions such as Garapan Elementary School, 

the Northern Marianas Housing Corporation, and the Commonwealth Healthcare Center — the island’s 

only hospital. As such, approximately 34% of the West Takpochao watershed is classified as either 

“impervious surface” or “open space developed” according to 2016 land cover data. A variety of 
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ephemeral and intermittent streams flow from the top of the watershed during the rainy season and can 

cause flash floods and dramatic fluctuations in water level. In the lowland areas, most of the surface water 

is aggregated into drainage ditches and channeled above, and underground out to the ocean. 

Figure 6: Map of residential land use in Garapan (Horsley Witten Group, 2020) 

The CNMI has three groundwater management zones, all of which are represented in the Garapan sub-

watershed area. There are currently two Commonwealth Utilities Corporation (CUC) water tanks and 

approximately thirty-nine drinking water wells that have access to the groundwater at any given time. 

Several hotels and other businesses operate nine reverse osmosis (R/O) injection wells in the watershed, 

used for discharging high salinity brine underground after desalination to produce improved drinking 

water. A groundwater spring discharges within American Memorial Park on the northwestern corner of the 

watershed. 

Middle Road (Chalan Pale Arnold) and Beach Road are the primary roads within the West Takpochao 

watershed, while major secondary roads cut through Navy Hill and Chinatown into Lower Base. A variety of 

small paved and unpaved streets connect to individual neighborhoods. Other important infrastructure 

includes five CUC sewage lift stations in the sub-watershed, where the entire lowland area is connected to 
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the Sadog Tasi Wastewater Treatment Plant by underground pipes. The Sadog Tasi Wastewater Treatment 

Plant outfall pipe discharges treated wastewater into the lagoon in the West Takpochao North sub-

watershed. 

At the northern end of the Garapan sub-watershed in Lower Base lies the former Puerto Rico Dumpsite, 

now Governor Eloy S. Inos Peace Park. The Puerto Rico Dumpsite on the island of Saipan, CNMI was a 

military, industrial, and municipal solid waste dumping ground since 1953. For this period of time the 

dumpsite posed an ongoing environmental and public health threat to Saipan’s communities due to 

contaminant discharge and leaching into the nearby lagoon, periodic open fires, and airborne 

debris/marine debris resulting from tropical cyclones. Efforts to close and remediate the area began in the 

early 2000s, and the dump was officially closed in February 2003. In 2015 the Department of Interior – 

Office of Insular affairs initiated a $29 million remediation of the site into a public park. The park was 

completed in March 2017 and occupies about 19.5 acres, with a height of 80 feet. Despite the dumpsite 

closure and conversion to a public open space, leaching and discharge of contaminants remain a major 

concern. Both groundwater and the lagoon are still contaminated from chemicals leaching out of the dump 

(Denton et al. 2009). 

The Division of Environmental Quality is responsible for regulating and mitigating a variety of point and 

nonpoint sources of pollution. The West Takpochao watershed has several diesel air stacks permitted by 

DEQ’s Clean Air Program, as well as approximately twenty-six permitted above and underground diesel 

and fuel storage tanks. The water quality surveillance laboratory at DEQ monitors beaches (weekly), reef 

flats and sea grass sites (annually) in the lagoon. 

The beaches of Garapan constitute one of Saipan’s most valuable resources. Most of the shoreline of the 

West Takpochao Central sub-watershed is characterized by sandy, gently sloping beaches that serve as a 

transition zone between terrestrial and marine ecosystems and a focal point of recreation and economic 

viability. These beaches enjoy protection from the Saipan lagoon and fringing reefs which prevent 

significant wave damage and buffer storm surges and tsunami action from the Philippine Sea. A 

comprehensive shoreline assessment report completed in 2018 compared aerial images from 1999, 2005, 

2011, and 2016 and noted that the shoreline extending from the southern boundary of the West 

Takpochao Central sub-watershed area (Fishing Base) to the drainage outlet just south of Fiesta Hotel and 

Resort have experienced relative stability over the past two decades (USACE 2004). In contrast, the north 

and northeast extent of Garapan’s shoreline is very dynamic. The section that presently includes the 

beachfronts of Fiesta and Hyatt Resorts and American Memorial Park has been subject to significant 

change on decadal, annual and semi-annual timescales (Sea Engineering, 2018; USACE 2004, Yuknavage 

and Palmer 2010, Krüger et al. 2010, Greene and Skeele 2014). DCRM assessed shoreline data from 2003 

through 2011 and confirmed previously identified trends of beach loss along the western shore of 

American Memorial Park along with significant accretion to the northeast of the park (Greene and Skeele, 

2014). Although coastlines should be expected to shift over time, significant erosion or accretion could 

greatly affect natural and cultural resources within the watershed area. 
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Biological Features 

The terrestrial watershed area is dominated by mixed introduced forests, and urban vegetated and urban 

built-up lands (Figure 7). Native limestone forests segments, named for their unique ancient karst/coral 

substrate with little soil and little water retention, exist within mixed introduced forested areas in the 

upper watershed. Although these areas are geographically small, they are significant because they 

contribute to native plant and animal diversity and habitat. These segments have historical and cultural 

significance for local communities and traditional medicine as well. 

Plants that make up this forest type include Premna obtusifolia, Aglaia mariannensis (mapunyao), 

Elaeocarpus joga (yoga), Barringtonia spp. (fishkill), Pandanus spp. (kafu), Pisonia grandis, Trema 

orientalis, and Hibiscus tiliaceus (beach hibiscus). DFW bird surveys have identified 21 bird species within 

the West Takpochao Central sub-watershed forest and fringe habitats, which is on par with diversity within 

other sub-watersheds and within Saipan as a whole. 

Figure 7: Garapan Vegetation Map (Horsley Witten Group 2020) 

There is a small but important secondary forest, wetland and mangrove area consisting of thirty-five acres 

(14.14 ha) in the American Memorial Park, the National Park Service’s only unit on Saipan. The mangrove 

tree species Bruguiera gymnorrhiza persists in this area. This is the largest and most intact section of 
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mangroves on Saipan (Williams et al. 2007) and was well-studied by National Park Service contractors in 

the 2000s. Under the Puerto Rico Dumpsite closure plan, mitigation measures for the removal of wetlands 

during the conversion of the dump into the Inos Peace Park included the planting and continuous 

monitoring of 200 mangrove seedlings in the Park’s natural and constructed riparian wetlands, however, 

high mortality has been observed in many of these transplants. AMP wetlands also include a constructed 

wetland created in 1997–1998 along a drainage leading into Smiling Cove Marina to filter urban runoff; 

this wetland is utilized by the endangered Mariana common moorhen (Gallinula chloropus guami). The 

mangrove forests and wetlands are home to fourteen bird species: the bridled white-eye (Zosterops 

conspicillatus), collared kingfisher (Halcyon chloris), eurasian tree sparrow (Passer montanus), golden 

white-eye (Cleptonis marchei), Mariana fruit-dove (Ptilinous roseicapilla), Micronesian honeyeater 

(Myzomela rubratra), Micronesian starling (Aplonis opaca), nightingale reed warbler (Acrocephalus 

luscinia), Pacific reef heron (Egretta sacra), Philippine turtle dove (Streptopelia bitorquata), common 

sandpiper (Actitis hypoleucos), ruddy turnstone (Arenari interpres), rufous fantail (Rhipidura rufifrons), 

white tern (Gygas alba), white-throated ground dove (Gallicolumba xanthonura), and yellow bittern 

(Ixobrychus sinensis) (Williams et al. 2007), Many of these species also populate the native limestone and 

tangantangan (Leucaena leucocephala) forest types. The nightingale reed warbler was listed as federally 

endangered in 1970. 

The native humped tree snail (Partula gibba), listed as a candidate species under the Endangered Species 

Act, has been identified in the wetlands and mangroves (Williams et al. 2007). Five snails of the genus 

Liardetia have been observed in these areas as well (Meneses et al. 2013). Other notable species observed 

include the curious skink (Carlia fusca), the Pacific blue-tailed skink (Emoia caeruleocauda), hermit crabs 

(Coenobita spp.), land crabs (Cardisoma carnifex), and the guardian butterfly (Hypolimnas anomala, 

Williams et al. 2007). These species are also common in the limestone forest and can inhabit other forest 

and habitat types as well. 

The near-shore marine habitat of the Garapan sub-watershed was extensively mapped in 2016 as part of a 

lagoon-wide benthic habitat mapping project (Kendall et al. 2017). According to habitat surveys using 

combinations of field-based observations and remote-sensing techniques, the marine watershed area is 

dominated by seagrass beds, fringing and patch reefs (Figure 8). The seagrass beds in the watershed area 

can be divided into three sub-habitats: theThick Enhalus zone; the Pleistocene rock – Gelidiella/Halodule 

mix; and the Halodule/macroalgae mix (Houk and van Woesik 2008). Three seagrass species are found 

throughout the habitats: Enhalus acoroides, Halodule uninervis and Halophila minor. Macroalgae can also 

be found in abundance throughout these habitats. Dominant species include Caulerpa racemosa, 

Acanthophora spicifera, Laurencia papilosa, Halimeda opuntia and Halimeda macroloba. The seagrass beds 

provide habitat for a number of fish and invertebrate species. Commonly found fish in the seagrass are 

Lethrinus harak (mafuti), Scaridae (parrotfish) species (palakse), juvenile Mulloidichthyes flavoliniatus 

(tiao), juvenile Caranx spp. (I’e’) and Siganus spp. (sesyon/hiteng/manahak). Macroinvertebrates include 

sea cucumbers or balate (Holothuria atra, H. hilla, Bohadschia argus, Stichopus horrens, Synapta 

maculate), pillow urchins (Tripneustes gratilla), and sea stars (Linckia laevigata). ). Green sea turtles 
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(Chelonia mydas), listed as a federally threatened species, also use seagrass beds as foraging habitat. 

Another federally listed sea turtle species, the endangered hawksbill sea turtle (Eretmochelys imbricate), 

has a population in CNMI but has not been observed in the waters around Saipan. 

Figure 8: Map of marine benthic habitat off Garapan sub-watershed (Horsley Witten Group 2020) 

The lagoon’s patch reefs are dominated by massive/encrusting Faviid corals (Goniastrea spp., Favites spp., 

Favia spp., etc.). A special exception is made for the mid-lagoon staghorn Acropora coal species dominated 

reefs. These reefs are almost exclusively made up of Acropora aspera and A. muricata. The federally 

endangered green (Chelonia mydas) and hawksbill (Eretmochelys imbricata) sea turtles use lagoon reefs as 

foraging and resting habitat. Scalloped hammerhead sharks (Sphyrna lewini) are also listed as threatened 

species under the Endangered Species Act. that occur in the lagoon at different stages of their respective 

life cycles. Commonly seen fish around these reefs include Acanthurus lineatus (hiyok), Naso lituratus 

(hangon), Chlorurus sordidus (palakse), Halichores hortulanus (chcckerboard wrasse) and an assortment of 

damselfishes and butterflyfishes. Important invertebrates on the reefs include Trochus niloticus (aliling), 

giant clam Tridacna sp. (hima), spider conchs (Lambis lambis), and grazing sea urchins (Echinothrix sp., 

Diadema sp., and Echinometra sp.) 
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In 2010, NOAA National Marine Fisheries Service (NMFS) proposed the listing of 66 species of corals as 

threatened or endangered. Twenty-four of those species were identified around Saipan during the 2012 

Saipan Reef Resiliency Study, with eleven occurring specifically at sites within or adjacent to the Garapan 

watershed: Acanthastrea brevis, Acropora aculeus, Acropora aspera, Acropora paniculata, Acropora 

vaughani, Acropora verweyi, Millepora tuberose, Montipora lobulata, Montipora caliculata, Pocillopora 

danae, and P. elegans (Maynard et al., 2012). In 2015, three coral species found in the CNMI were officially 

listed as threatened under the Endangered Species Act: Acropora globiceps, Seriatopora aculeata, and 

Acropora retusa. Of these three species, only A. globiceps is common in nearshore waters; the other two 

species are rarely encountered in the CNMI. 

Cultural and Socio-economic Features 

Garapan and the other coastal areas of the West Takpochao watershed have historically been important 

village and community centers for the local indigenous Chamorro and Carolinian cultures. Numerous 

“Latte-period” sites have been identified within the study area. Additionally, remnants of Spanish and 

German occupations are present. The area was also substantially developed during the Japanese period 

through World War II, and sites of interest include Shinto shrines and the “Sugar King” Railroad as well as 

bunkers, dock structures, and a lighthouse. These sites are managed along with any structures aged 50 

years or more by the Historic Preservation Office. 

The villages of the Garapan sub-watershed area currently have the highest population density on island 

and the highest housing unit densities (US Census Bureau 2010). When the economy and tourism of the 

Mariana Islands began to build after World War II, Garapan became an important center of commercial 

development. Today, it is the commercial and population center of the island of Saipan, containing many of 

the island’s large businesses, hotels and tourism industries, including the Imperial Pacific Casino that has 

been under construction since 2015. The majority of the lowland areas are zoned as commercial (including 

restaurants, hotels, entertainment, recreational businesses), residential (single-family and apartments) or 

public (including churches, government services, hospitals, schools, and assembly halls). This sub-

watershed also contains Saipan’s only hospital, the Commonwealth Healthcare Corporation. 

The National Park Service operates the American Memorial Park to commemorate the World War II Battle 

of Saipan. The Park includes a museum, indoor and outdoor amphitheaters, walking paths as well as 

memorials and encompasses Smiling Cove Marina. Smiling Cove Marina comprises Inner Cove and Outer 

Cove Marina, Saipan’s only private and commercial marinas (respectively). Outer Cove Marina was 

severely damaged by Super Typhoon Yutu and was subsequently closed to commercial use in October 

2019. Proposals to rebuild this marina could provide opportunities for water quality mitigation measures. 

Local parks and museums including the Sugar King Railroad Park, Garapan Central Park, and the CNMI 

Museum also operate in this area. These and other public land and venues (such as the Carolinian Utt or 

the Fishing Base) provide vibrant community gathering places for events. Annual festivals and events take 

place in downtown Garapan attracting local families and tourists such as the Taste of the Marianas (May), 

the Liberation Day Parade (July 4th), and the weekly Night Market (Thursdays). The easily accessible 
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beaches provide opportunities for fishing, swimming, barbeques and other recreational activities for locals 

and tourists alike. The lagoon also allows fishing access year-round from the shore, or from boat launches 

at Fishing Base or Smiling Cove. Furthermore, the presence of fish, seagrass, corals, and calm currents 

make the lagoon an excellent dive or snorkeling spot for tourism businesses. 

The upland areas are zoned as rural, which include residential housing, agricultural activities, and some 

types of businesses. Population becomes sparser moving up in elevation in the watershed. The very top of 

the watershed contains the coral/gravel road to the top of Mt. Takpochao, which experiences frequent 

vehicle traffic from tourists seeking sight-seeing or recreational opportunities. The majority of the upper 

watershed contains only unpaved roads. 

Unfortunately, the high population density and high use of resources throughout the watershed causes 

various sources of environmental degradation. Land-based sources of pollution that mix into stormwater 

runoff have damaging effects on lowland areas and the lagoon. Recent shipwrecks and derelict World War 

II barges, as well as metal and plastic debris from the former Puerto Rico dump, impact marine and 

terrestrial areas (Starmer 2007). The year-round access by people to west-side beaches has caused local 

depletion of food fish, and concerns about targeted hunting of some species (such as sea turtles). 

Additionally, feral species (such as “boonie” or feral dogs and cats) and invasive species (such as vines, rats, 

mice, non-native fish, and the brown tree snake) that have or could become established and pose a threat 

to native ecosystems and to human use of natural resources. Freshwater invasive species (e.g. sailfin 

molleys [Poecilia latipinna], tilapia) that have been identified in stormwater drainages in Garapan could 

pose a threat to fisheries or native ecosystems and species, such as the juvenile milkfish (Chanos chanos) 

and Indo-Pacific tarpon (Megalops cyprinoides) that also dwell in these drainages (McKagan et al. 2008). 

Climate change may cause additional threats to marine life, beaches and nearshore infrastructure. Because 

so much of Saipan’s infrastructure and population is located close to the water’s edge, it may be affected 

by rising sea and groundwater levels. Ocean acidification due to climate change may affect marine life, and 

ecosystems which provide coastal protection benefits, while changes in sea and air temperature and 

weather patterns can impact agriculture and existing livelihoods on Saipan. Recent extreme weather 

events, specifically Typhoon Soudelor (2015) and Super Typhoon Yutu (2018) have also impacted the 

Garapan watershed through a significant loss of vegetation and additional shoreline change. 
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Appendix B: Garapan Watershed Findings and Modeling Memo (Horsley 
Witten, 2020) 

Purpose 
The purpose of this memo is to provide you with relevant modeling information for support of the 
Garapan watershed planning effort. 

Background 
The Garapan watershed is roughly equivalent to the Central West Takpochao sub-water5shed boundary 
plus the area around the fishing base in West Takpochao sub-watershed for a total of 1,630 acres or 2.55 
sq. miles (Figure 1). It is worth mentioning that this boundary was adjusted by DCRM as part of the 2018 
Integrated Waters reporting to exclude the Fishing Base. Without clear mapping of the piped drainage 
system, it is challenging to make a clear case one way or the other. 

Figure 1. Revised Garapan Watershed Boundary 

The Garapan watershed is one of the most urbanized watersheds on Saipan at approximately 30% 
impervious cover. It encompasses the island’s “Tourist District” that includes many hotels; retail, 
restaurants, and other commercial businesses; the hospital; AMP and Inos Peace Park, as well as extensive 
multi- and single-family residential development. Most of the lower and mid watershed is serviced by the 
Sadog Tasi Waste Water Treatment Plant. In the steep, upper portions of the watershed, livestock and 
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onsite wastewater systems are thought to contribute to watershed pollution. There are only a few 
stormwater management facilities managing runoff from an estimated 4% of the watershed impervious 
cover; therefore, it should not be surprising that this watershed is listed as impaired for several 
parameters in in the 2018 Integrated Waters Report, including nitrates, Enterococci, dissolved oxygen 
(DO), mercury (Hg), and pH (Table 1). In addition, coral and sea grass assemblages ranked poor to fair, and 
streams have been heavily impacted. 

Table 1. 303(d) listing of pollutants of concern from West Takpochao stations (central and 
south) 

One element of EPA’s watershed planning criteria is to estimate watershed loads and load reduction based on 
the implementation of priority restoration projects. We used a simple spreadsheet loading model — the 
Watershed Treatment Model (WTM) — to establish current pollutant loads and then to compare how 
implementation of watershed management actions could potentially reduce those loads. The water quality 
parameters included in the model are total nitrogen (TN), total phosphorus (TP), total suspended solids (TSS), 
and fecal coliform bacteria (FC), as well as runoff volume. 

The model inputs are based on existing mapping data and our general knowledge of watershed conditions, 
existing management measures, and potential opportunities for restoration. It should be noted that due to 
limitations on the scope of this effort, we did not conduct any field assessments to verify pollutant sources, 
calibrate loads against known water quality data, or confirm restoration potential. We also did not model 
various scenarios to determine maximum load reduction or the most cost-effective restoration approaches, 
nor did we include new future land development that might add to existing loads. 

Model Results 
We ran the WTM one time with one set of future management activities that we believed were feasible. 
Resulting load reductions of 12% for TN, 13% for TP, 8% for TSS, and almost 30% for bacteria were 
predicted by the model. These results were based on implementation of the following management 
techniques: 
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1. Illicit discharge detection through investigations within 30% of the service area and 
removal/elimination of all discovered connections. 

2. Repair and abatement of half of the sanitary sewer overflows (SSO) (e.g. pump stations and 
clogged or broken lines) for (2.5 SSO’s assumed within the 18-mile sewer network). 

3. New stormwater retrofits (e.g. wetlands, bioretention, cisterns, and green roofs) managing 80% 
of the water quality volume (first 1.5 inches of rain) for 50 acres of impervious cover in the 
watershed. 

4. Increased effectiveness of the erosion and sediment control inspection program that visits sites 
weekly and has stringent enforcement (program rating of 75% efficiency). 

5. Addition of another marina pump-out station and increased usage. 

6. Semi-annual catch basin cleaning (for a combined drainage area of 50 acres). 

7. Redevelopment improvements across 30 acres that results in a 10% average reduction in 
impervious cover and turf. 

8. Stabilizing 0.3 miles of eroding stream channel. 

Table 2 summarizes existing loads from various watershed sources. Urban stormwater runoff Table 3 
quantifies the loads removed by each of the future management practices listed above. Quantification of 
the numeric annual load, while useful, is highly dependent on specific data inputs, such as runoff 
concentrations, number of pigs, volume of sewer overflows, etc. We don’t recommend putting much stock 
in these numbers until more refined input data can be obtained and the model compared with findings 
from the water quality monitoring program. For the purposes of the Garapan watershed update, it is the 
relative change in value between existing and future conditions, all data input assumptions being equal, 
that is more relevant. Table 4 summarizes the percent reduction in existing annual load from watershed 
sources after implementation of the future management actions. 

Table 2. Existing Annual Loads and Runoff Volume to Surface Waters in Garapan Watershed 

Source 

Existing Loads to Surface Waters 

TN TP TSS FC Runoff Volume 

lb/year lb/year lb/year billion/year (acre feet/year) 

Urban Land 7,954 1,511 3,093,935 600,257 2,719 

Active Construction 29 6 19,431 - 12 

SSOs 113 19 754 85,588 -

Channel Erosion - - 1,113,020 - -

Forest 1,486 206 121,362 9,907 195 

Rural Land 8 2 218 58 0 
Livestock 968 150 - 32,264 -

Illicit Connections 3,405 664 23,333 2,429,910 -

Marinas 54 9 360 40,824 -

Septic Systems 282 47 1,880 785 -

Open Water 6 0 77 - -

Total Load 14,306 2,615 4,374,369 3,199,593 2,927 

Table 3. Load Reductions Achieved per Future Management Practice 
Management Practices* Annual Load Removed by Practice 
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-
TN 

(lbs/year) 
TP 

(lbs/year) 
TSS 

(lbs/year) 
FC 

(billion/year) 
Runoff Reduction 

(acre ft/yr) 

Lawn Care Education Surface 0 0 0 0 --

Pet Waste Education 0 0 0 0 --

Erosion and Sediment Control 18 4 12,002 0 --

Street Sweeping 0 0 0 0 --

Riparian Buffers 0 0 0 0 0 

Catch Basin Cleanouts 46 9 7,687 0 --
Marina Pumpouts 54 9 360 40,824 --

Urban Downsizing 0 0 0 0 0 

Redevelopment with 
Improvements 79 14 22,557 5,719 25 

Stormwater Retrofits 309 87 249,965 46,330 31 

Stormwater Retrofits-
discharge to Ground water -8 0 0 0 --

Illicit Connection Removal 1,022 199 7,000 728,973 --

SSO Repair/ Abatement 57 9 377 42,794 --

Septic System - Surface 6 1 38 16 --

Septic System - GW -7 0 0 0 --

Channel Protection 0 0 47,008 0 --

Total Net Reduction 1,575 332 346,993 864,656 56 

*shaded practices were not included in the model runs at this time. 

Table 4. % Reductions Achieved with Future Management Practices 
Source Percent Load Removed (%) 

TN TP TSS FC Runoff Volume 

Urban Land 6% 8% 9% 12% 2% 

Active Construction 62% 62% 62% -- 0% 

SSOs 90% 90% 90% 90% --
Channel Erosion -- -- 4% -- --

Forest 0% 0% 0% 0% 0% 

Rural Land 0% 0% 0% 0% 0% 

Livestock 0% 0% -- 0% --

Illicit Connections 30% 30% 30% 30% --

Marinas 100% 100% 100% 100% --
Septic Systems 2% 2% 2% 2% --

Open Water 0% 0% 0% -- --

Total Load Reduction 12% 13% 8% 29% 2% 

In 2017, a TMDL for bacteria (Enterococci) established a 40–67% reduction target range for the nonpoint 
source bacteria load in the Central West Takpochao watershed during the wet season based on the 
geometric mean. Ignoring for a moment the differences between E. coli and Fecal Coliform, the 30% 
bacteria load reduction predicted in our model run is encouraging and an optimistic indication that the 
TMDL target may be practically achievable. 

Additional load reductions could be achieved in the model by increasing the magnitude or effectiveness 
of the management measures listed above, or by incorporating additional measures in the model that are 
currently ignored, such as hooking existing septic systems up to the sewer network, improving livestock 
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management, managing unpaved roads, or street sweeping among others. Additional modeling effort was 
beyond the scope of this watershed planning update; however, refinement of data input and comparing 
various implementation scenarios could be useful as watershed management priorities are better defined. 

The rest of this memo summarizes more information on the data inputs and future management 
assumptions, and next steps. 

WTM Inputs and Assumptions 
We used a simple pollutant load model to identify the relative contributions of various sources of 
watershed pollutants. The model was also used to predict the type and extent of watershed restoration 
effort that could provide the most effective improvement in water quality. Specifically, we could ask, is it 
feasible to meet bacteria load reduction targets of the TMDL? 

The Watershed Treatment Model (WTM) is a public-domain, spreadsheet model used to estimate annual 
pollutant loads for sediment, nutrients (total nitrogen and total phosphorus), and bacteria, as well as 
annual stormwater runoff volumes. The model relies principally on the following primary inputs: annual 
rainfall; drainage area sizing; land use and corresponding standard pollutant loading and runoff 
coefficients; and soil data, including type and depth to groundwater. In addition, the WTM allows the user 
to evaluate a host of other secondary sources of pollutants, such as onsite wastewater systems, channel 
erosion, and livestock, if known. 

The WTM also has the capability to evaluate the effects of structural (e.g. stormwater practices, sewer 
improvements) and non-structural management practices (e.g. efficiency of erosion and sediment control 
enforcement programs), which makes it a useful watershed planning tool for predicting current and future 
scenarios. Depending on the quality of input data, the WTM can be used to quickly generate relative 
comparisons across watersheds, or it can be used to estimate potential loads that can be verified by water 
quality monitoring data. The model is a GIS-based tool, utilizing available data from sources such as DCRM, 
CUC, NOAA, NRCS, and others. Field observations on pollutant sources, stream characteristics, and other 
watershed observations are used to adjust model input variables. Unless otherwise noted, the WTM 
analysis uses default values derived from US national averages for the primary and secondary sources. 

While the WTM can be used to generate qualitative load estimates, it is better used as a planning level 
tool to compare contributions between different watersheds and to evaluate relative contributions from 
various sources. As part of this effort, no model calibration or validation was conducted. 

Table 5 provides a summary of the significant data input assumptions that were used to generate existing 
loads. These can be (and should be) adjusted as more information is collected if numerical loads are 
considered important. Input data is grouped into primary and secondary sources and existing 
management measures. 

Table 5. Input Data Used to Estimate Existing Loads 

Input Parameter Value Description/Assumptions 
PRIMARY SOURCES 

Avg annual rainfall 75 inches From NOAA Atlas 14. 

Watershed Area 1629 acres Central West Tokpochau drainage basin; modified by consensus during 
watershed meetings in January 2020 to include Fishing Base 

Land Use See Table 6 DCRM/NOAA provided the most current landuse GIS layer. The existing 
land use maps underestimated commercial properties and did not 
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Input Parameter Value Description/Assumptions 

effectively distinguish between residential uses. It also underestimated 
residential development in the upper watershed and overestimated 
Open Space. HW added additional residential land by inspecting aerial 
imagery and the USFS Vegetation Classification selecting all parcels 
with visible buildings or which contained areas classified as urban land. 
HW reclassified Open Space area using the USFS Vegetation 
Classification to find more accurate estimates for agricultural land, 
beach/recreation area and forested area. HW did not adjust for 
commercial areas or multifamily residential. The land use data contains 
a transportation class, whose subclasses (primary road, access road, 
etc.) could clearly be defined as either paved or unpaved road. 
Unpaved residential driveways were not accounted for at this time. 
Active construction sites were given a token 5 acres, that was 
subtracted from Open area category. The land use needs to be 
corrected before additional modeling occurs. 

Impervious Cover 446 acres (~30% of 
watershed) 

Based on the IC coefficients for each land use category. There is a 
building footprint layer, but no IC layer available. The CCAP data for 
2016 may be useful for deriving IC. HW used mostly cloud free 2019 
LandSat satellite imagery from USGS to calculate the Normalized 
Difference Vegetation Index to estimate non-vegetated land cover. The 
resulting estimate of impervious cover is only an estimate, due to the 
low resolution (30 meters) and the cloud cover. An analysis of average 
impervious cover by land use type was not within the scope of this 
effort. Impervious cover was used to create estimates for average 
impervious cover for each residential category to refine the WTM. 

Pollutant Event 
Mean 
Concentrations 
(EMCs) 

See Table 6 EMCs and loading rates from various land uses are typically based on 
values from the National Stormwater Quality Database (NSQD), which 
is a summary of stormwater data from over 200 jurisdictions across the 
US (Pitt et. al., 2003). Land uses with impervious cover are assigned an 
EMC. Land uses without impervious cover use an assigned loading rate. 
We have adjusted the default values for sediment using data from the 
USVI/PR, but they could (and should) be adjusted for CNMI where data 
is available. 

Soils (% of 58% HSG D soils; NRCS. The HSGs are used to estimate surface conditions for infiltration 
watershed) 20% HSG C soils; 

10% HSG B soils; 
<9% HSG A 

potential, with A soils generally having a high permeability rate (e.g., 
sandy soils) and D soils generally having a low permeability rate (e.g., 
clay soils). 

Depth to 1% <3 ft; NRCS. Shallow depths to groundwater (e.g., <24”) can signify a higher 
Groundwater (% of 10% 3–5f; potential for nutrients to enter groundwater, while deeper depths 
watershed) 89% >5 ft (e.g., > 48”) can provide greater potential for pollutant removal. For 

the area, nearly all had depths > 5 feet, and only about 1% at depths of 
< 3 feet. 

Stream length 5.9 miles DCRM/NOAA provided hydrography shapefile. Total length does not 
include piped sections. 

SECONDARY SOURCES 

Sanitary Sewer 17.97miles of Most of the watershed is sewered (CUC’s Sadog Tasi sewershed 
Overflows (SSO) sanitary sewer boundaries). Length of sewer lines are from CUC dataset, and include 

gravitational sewer line, pressurized sewer line and lateral lines. We 
assume 2.5 sewer overflows per mile (this could be low). 
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Input Parameter Value Description/Assumptions 

Onsite Disposal 
Systems 

6% of buildings 
unsewered; 100% 
conventional 
systems; 30% failure 
rate 

77 of 1289 buildings unsewered (from DCRM buildings layer). We 
assumed all OSDS are conventional design (i.e., not enhanced for 
nutrient removal). Model default values are used for concentrations 
and removal efficiencies for OSDS. 

Illicit discharges of 
non-stormwater 
runoff into the 
storm drain 
network or 
streams 

10% of residents 
and businesses; 70% 
of commercial illicit 
discharges are wash 
water (not sewage) 

Not based on any CUC data, just best professional guess. Model default 
values used for concentrations in sewage and washwater. We assumed 
1/3 of the buildings in the watershed were commercial (~425). 

Livestock 200 pigs and 400 
chickens 

Not based on any data. This is probably low by an order of magnitude. 
It doesn’t account for dogs… 

Stream Channel 
Erosion 

Low. 25% of total 
sediment load 

Not based on any data. Selected default method 1 in the model that 
back calculates a % for channel erosion based on total sediment load. 

Marinas 75 berths; 365 days 
year; 50% 
occupancy 

Not based on any data. Used default model values for pollutant load 
contributions. 

EXISTING MANAGEMENT PRACTICES 
Structural 
stormwater BMPs 

See Table 7. 

We assumed a total 
80 impervious acres 
were being partially 
managed. 

We included several BMPs we were aware of in the model that 
currently provide some level of stormwater management. There are 
likely more that BECQ and DPW are aware of. We used default 
pollutant removal rates for each type of practice, assumed 50% 
capture rate for target volume (90th percentile storm of 1.5 inch). We 
estimated the area managed for each in google earth. We assumed 
maintenance of these practices was low. 

Erosion and 
Sediment Control 

50% program 
efficiency 

CNMI has a relatively strong ESC inspection program, although 
enforcement could be improved. The program efficiency factors could 
probably be higher. 

Catch basin 
cleaning 

Semi-annual 
cleaning for 10 acre 
contributing 
drainage area 

We are aware of several catch basin and open channel cleaning 
activities in downtown Garapan. We made some basic assumptions. 
This could be refined based on DCRM, DPW, and CUC guidance. There 
is default removal efficiencies of 8% for nutrient and 13% for TSS 
assigned to this level of cleaning. 

Marina pump outs 1 pump out, 75 
berths, and 50% 
usage 

This is not based on any data, rather memory of smiling cove and outer 
cove marinas. There is better information out there. 

Table 6. Assumed Land Use Acres, % Coverage, and Runoff Concentrations 

LU Category 
Area 

(Acres) 

% Cover Event Mean Concentrations 

Impervious Turf 
TN* TP TSS FC 

(mg/l) (mg/l) (mg/l) (MPN/100 ml) 

LDR > 1 ac 100.2 20% 16% 1 0.2 102 20300 

MDR .25–1 ac 57.8 40% 12% 1 0.2 102 20300 

HDR <.25 ac 211.8 65% 7% 1 0.2 102 20300 

Municipal/Institutional 68.9 72% 6% 1.2 0.2 49 20000 

Recreational/Beach 126.6 10% 72% 1.2 0.2 49 20000 

Commercial 25.8 72% 6% 1.2 0.39 56 20000 
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Roadway -Paved 98.7 100% 0% 1.2 0.16 36 13700 

Roadway - Unpaved 73.5 90% 2% 1.2 0.24 2895 13700 
Active Construction 5 1 0.2 680 0 

Industrial 35.9 53% 9% 2.2 0.22 81 20000 

Annual Loading Rate 

(lb/yr) (lb/yr) (lb/yr) (# billion) 

Forest/Park or Open 825.6 0% 0% 1.8 0.25 147 12 

Ag 1.5 0% 0% 5.3 1.16 147 39 
Open Water 0.5 -- -- 12.8 0.5 155 --

Total Acres 1632 446 139 --
*TN values used here are considerably lower than standard concentrations for urban runoff which are generally 2 mg/L or 
higher for mainland US land uses. Lower values were based on assumption of lack of fertilizer usage in CNMI. 

Table 7. Existing BMPs and Pollutant Removal Rates 

BMP 

Drainage 
Area 
acres 

Impervious 
acres 

Pollutant Removal Efficiencies 
(% Removal)* 

TN TP TSS FC 

NPS wetland 38 25 25% 50% 75% 80% 

hospital grassed swale 50 15 30% 25% 60% 0% 

hospital dry extended detention basin 5 5 10% 15% 55% 0% 

public housing wetland 10 5 25% 50% 75% 80% 

Fishing pier bioretention 1 1 65% 55% 85% 90% 

museum rain garden 0.2 0.2 65% 55% 85% 90% 

Infiltration (various) 5 5 55% 65% 95% 85% 

hotel green roof above Bubba Gump 1 1 45% 45% 80% 0% 

rain tanks and cisterns (various) 20 20 40% 40% 40% 0% 

Total Acres 130 77 
*removal rates should be updated based on the CNMI stormwater management manual 

Existing Loads 
Table 2 summarized annual pollutant loads by watershed sources. Figure 2 below graphically illustrates 
which of the watershed sources are the biggest contributors to each of the pollutants of concern. For 
nutrients and TSS, stormwater runoff from urban land uses is the largest source, and therefore, 
stormwater retrofits and activities that prevent the generation of stormwater and the potential for it to 
carry contaminants can have a big influence on load reduction. For bacteria, the largest contributor are 
illicit discharges of wastewater to the drainage system. Efforts to remove illicit connections and reduce 
bacterial contamination in stormwater runoff will be the most useful. 

Figure 2. Allocation of loads by watershed source 
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Urban 
Land 
71% 

0.4% 
Active 

Construction 

Channel 
Erosion 

25% 

Forest 
3% 

Illicit Connections 
1% 

TSS Load Sources 

Urban 
Land, 
55.6% 

SSOs, 1% 

Forest, 
10.4% 

Livestock, 
6.8% 

Illicit 
Connections 

23.8% 

Marinas 
0.4% 

Septic 
Systems, 2% 

TN Load Sources 

Urban 
Land 
58% 

Active Construction 
0.2% 

SSOs 
1% 

Forest 
8% 

Livestock 
6% 

Illicit 
Connections 

25% 

Marinas 
0.3% 

Septic 
Systems 

2% 

TP Load Sources 

Urban 
Land, 
18.8% 

SSOs 
2.7% 

Forest 
0.3% 

Livestock 
1.0% Illicit 

Discharges, 
52.7% 

Marinas 
1.1% 

Bacteria Load Sources 

Given what we know about the watershed, it is surprising that the model does not show a larger 
contribution from sewer overflows. Perhaps additional input refinement on the number of SSOs estimated 
in the watershed and the volumes and concentrations associated with those overflows would change this 
allocation. Also, the number of active septic systems is probably underestimated as we assume all 
structures within the watershed boundary are hooked up to the sewer. We know that is not the case, but 
CUC would have better estimates. Livestock, dogs, and cats are also likely to be larger contributors that 
are underrepresented in the model. It is not clear if dogs and cats are included in primary land use loads 
(in which case they should be higher EMCs than currently used) or if they could be treated as livestock in 
the model (in which case average concentrations would need to be added). 
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Future Management Measures 
What can we do in the Garapan watershed to reduce existing pollutant loads? The WTM includes several 
structural and non-structural measures that can be used to estimate the benefit of management actions. 
See Tables 3 and 4 for a list of the practices that were applied in the model run that contributed to the 
watershed source load reductions of 12% for TN, 13% for TP, 8% for TSS, and almost 30% for bacteria. 
These results were based on the potential implementation of several types of restoration practices. Table 
8 below describes the measures that are in the WTM that can be modeled and shows how they were 
incorporated in (or excluded from) existing and future model runs. The last column in the table offers 
suggestions on what could be done to increase performance of these practices. 

Table 8. Improving Future Management Options 

Input 
Parameter 

Modeled as Existing 
Management 

Modeled as Future Practice What could do to make it 
even more effective 

Remove Illicit Not available option • Illicit discharge detection • Increase coverage of 
Connection through investigations within 

30% of the service area 

• removal/elimination of 100% of 
discovered connections. 

investigations to 50% or more 
of the service area 

• IDDE program may tie to 
updated MS4 permit 

SSO repair and Not available option • Repair and abatement of half of • Assume 100% repair and 
abatement the sanitary sewer overflows 

(SSO) (e.g., pump stations and 
clogged or broken lines) 

• Assumes 2.5 SSO within the 18 
mile sewer network. 

abatement 

• Adjust the estimated # of SSOs 
(this has to be low) 

Structural See Table 7. • 50 additional acres of impervious • Increase total watershed area 
stormwater • 80 impervious acres partially cover managed with new managed with new retrofits. 
BMPs managed. 

• default pollutant removal 
rates for each practice, 

• assumed 50% capture rate for 
target volume (1.5 inch) 

• low maintenance 

• would be better if had more 
data on actual practices out 
there 

• BMP inspections and 
maintenance may tie into 
new MS4 permit program 

stormwater retrofits (see Table 9) 

• 80% of the water quality volume 
(first 1.5 inches of rain) 

• Maintenance not enforced 

Need to go out in the field and 
look for these. 

• Retrofit existing facilities to 
higher treatment standards 
(higher removal efficiencies 
and fraction of rainfall 
managed) 

• much better maintenance 

Erosion and 50% program efficiency 75% program efficiency through • Increase to 90% program 
Sediment weekly visits sites weekly and better efficiency 
Control enforcement • Would have better results if a 

better estimate of active 
construction acres were made 

Catch basin • Semi-annual cleaning for 10 Semi-annual catch basin cleaning (for • Increase frequency, which 
cleaning acre contributing drainage 

area 
• removal efficiencies of 8% for 

nutrient and 13% for TSS 

a combined drainage area of 50 
acres). 

leads to increased removal 
efficiencies of 15% for 
nutrients and 25% for TSS (or 
more). 

• This may tie into requirements 
of new MS4 permit 

• Development and adherence to 
a stormwater management 
plan (DPW) 
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Input 
Parameter 

Modeled as Existing 
Management 

Modeled as Future Practice What could do to make it 
even more effective 

Marina pump 
outs 

1 pump out, 75 berths, and 50% 
usage 

• Add another pump station 

• up the usage to 75% 

Make adjustments based on the 
actual # of berths and vessels 
that use pump outs 

Channel Not available option Stabilizing 0.3 miles of eroding • Increase miles of stream 
restoration stream channel. stabilization 

• Data could be improved 
through Larry’s stream walk 
findings 

Redevelopment Not available option • Redevelopment improvements • Increase acres of improvement 
improvement across 30 acres that results in a 

10% average reduction in 
impervious cover and in turf. 

• This could be more reflective of 
Garapan revitalization efforts 

• Increase % IC and turf 
reduction to reflect less 
effective IC and more native 
landscaping/canopy cover 

Septic System Not available option • Septic system education program • Expand education program 
education, that reaches 8% of population and • Increase % of systems 
repair, upgrade, is 25% effective in changing inspected and repaired, 
or retirement behaviors 

• Septic repairs program with 10% of 
systems inspected and 100% 
willing to repair 

• No upgrades or connections to 
WWTP 

upgraded, or retired (by 
connecting to WWTP) 

Urban Not available option Not included • Convert unused impervious 
downsizing cover to open space/pervious 

cover 

• Estimate acres converted to 
forest/open from residential, 
commercial, or other land use 
category 

• This could be important as 
related to Garapan 
revitalization and SCORP 
implementation 

Riparian Buffers Not included Not included • Include length and width of 
enhanced vegetated riparian 
and shoreline buffers 

• Take credit for enforced 
buffer protection standards 
and maintenance 

Street sweeping Not included Not included • Provide frequency and 
acreage of street and parking 
lot sweeping 

• Upgrade selected sweeper 
technology type 

Lawn and turf Not included Not included • lawn care education program 
care • Conversion of lawn to native 

vegetation 

• Reduced fertilizer 

• Soil amendments 

Pet waste 
management 

Not included Not included Account for proper disposal of 
pet waste 
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Table 9. Future stormwater management practices modeled 
Stormwater BMP Drainage Area Managed (Acres) 5 Impervious Cover 

Additional Rain tanks and Cisterns 
installed 10.0 100% 

Constructed Wetland at Navy Hill 134.0 20% 
Bioretention (various, TBD) 10.0 90% 

Green Roof (TBD) 10.0 100% 

Total 164.0 34% 

Attached to this memo are summary field sheets documenting a few of the potential retrofit opportunities 
we saw in the Garapan watershed while we were on island for the pre-COVID week of workshops and 
watershed assessments in Achugao and Laolao. We recommend conducting a full watershed field 
assessment to map (or verify) drainage networks and to identify restoration opportunities. 

Next Steps 
It is important to keep in mind that a model is only as good as the data that goes into it. The purpose of 
this exercise was to identify the load reduction potential of some identified restoration projects. The WTM 
offers a lot of flexibility to accommodate better data as it becomes available, but also provides a 
comprehensive framework that is perfect for big picture watershed planning purposes. The next steps are 
likely to be: 

1. Consider how these model results fit into the priority strategies identified during the watershed 
workshops and if specific restoration actions in the watershed plan update are adequately 
reflected here. If there are a few projects that need to be put into the model so their benefits can 
be quantified, let us know and we can insert them. 

2. Review water quality data for the watershed and broadly evaluate how representative you think 
the model results are at this stage. 

3. Refine input variables where assumptions are wrong and data is readily available to correct input, 
such as primary land use acres, and secondary sources that other agencies have better insight on 
(e.g. # of SSOs, # of septic systems, boat contributions, concentrations in effluent, livestock 
estimates). 

4. Research and review completed field assessments to better evaluate stream erosion and estimate 
island appropriate EMCs for runoff. 

5. Consider conducting a future buildout analysis (maybe not as critical for Garapan as others). 
6. Compare Garapan model results with Achugao and Laolao Bay watersheds. 

7. The model estimates load to groundwater from infiltration practices and septic systems but does 
not include those loads in the total loads to the receiving waters. If more information is known on 
groundwater discharge for nitrogen into the lagoon, for example, this could be added to the 
model results. 
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Attachment A 

Field Forms 

Saipan Watershed Assessment 2020 

Site ID: GA-07- Navy Hill Constructed Watershed: Garapan 

Crew: AK and BK Date/Time: 01/23/2020 10:26 PM 

Project Type: 

• Stormwater Retrofit, 

• Stream/Wetland Restoration, 

• Watershed Education/Signage 

Enforcement Needed: No 

Severity Rating: NA 

Implementation Priority: Love it! 
(High) 

Descriptions of Existing Conditions: 
Unmanaged runoff down Navy Hill Rd is collected and discharged directly to the wetland area behind 
tennis courts and NPS. Currently there is open grassed area between the courts and along the road 
right-of-way that could be used for stormwater treatment. The open parcel on the corner across 
from hospital is slated for hospital expansion use, but was recently made into a parking lot for 
emergency response during the COVID19 pandemic. The exact location of the culvert under Middle 
Road or the pipe outfalls into the wetland are unknown. Providing treatment of runoff is important 
to maintaining the ecological functions of the wetland. 

Description of Proposed Opportunity: 
Install additional inlets and piping on road as needed to convey flows into a constructed wetland 
complex designed for recreational use and aesthetic benefits in addition to habitat, water quality, 
and flood control. 

Challenges/Constraints: 
Land ownership, open space may be used for parking or other events. 
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Additional Notes: 
See photos and sketch. We estimated a DA of over 134 acres, and assumed 20% impervious cover. 
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Saipan Watershed Assessment 2020 

Site ID: GA-06 Watershed: Garapan 

Crew: AK and BK Date/Time: 01/23/2020 9:43 PM 

Project Type: 

• Drainage 
Infrastructure/Maintenance/and 
Repair 

• Shoreline Stabilization 

• Watershed Education/Signage 

Enforcement Needed: No 

Severity Rating: 3 

Implementation Priority: It's OK (Med) 

Descriptions of Existing Conditions: 
Erosion behind outfall headwall. Could also consider living shoreline along retaining wall and bank 
stabilization with vegetation and defined public access. This is a high use area. There is a retrofit 
here! A bioretention facility was install recently to collect runoff from the surrounding parking lot. 

Description of Proposed Opportunity: 
Need to formalize spillway of bioretention and stabilize where it (and parking lot runoff) discharges 
at the outfall pipe. Maybe want to consider adding a grass swale along the edge of the parking lot 
that can take flows into the practice intlet (right now there is puddling). Stable inlets and outlets 
are very important to the success of the practice. Could also consider planting the bioretention to 
improve aesthetics. This might be a great location to demo a living shoreline along the retaining 
wall. 

Challenges/Constraints: 
Shoreline usage, do boats pull up right here? How would improvements fit within usage context 
and what behaviors would need to change for success? 

Additional Notes: 
Highly visible location, great opportunity for community engagement on a variety of watershed 
practices. 
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Saipan Watershed Assessment 2020 

Site ID: GA-03 and GA-01 Watershed: Garapan 

Crew: BK and ACK Date/Time: 01/23/2020 9:25 PM 

Project Type: 

• Stormwater Retrofit 

• Drainage Infrastr., Maint. and Repair, 

• Unpaved Road Stabilization 

Enforcement Needed: No 

Severity Rating: 2–3 

Implementation Priority: It's OK (Med) 

Descriptions of Existing Conditions: 
Road runoff drains down road along sugar king hill park to middle road (it’s a torrent during rain 
events). The park is slightly raised above the road in many areas, but there is a wide grass ROW 
and potential areas where some runoff could possibly be stored. Upper road is unpaved (although 
sewered) and extends way up to the headwaters. The area around the park is residential, with 
some commercial spaces (like Golds Gym) and a school (with a new parking lot and infiltration 
system (??). 

Description of Proposed Opportunity: 
Edge of road dry swale with broad dips; work on an unpaved road stabilization plan to reduce 
erosion and maintenance needs of unpaved section; consider providing small, distributed practices 
throughout the area on private property to break up flows and provide cumulative attenuation 
and treatment. 

Challenges/Constraints: 
Directing runoff into the swale. Broad dip day in Toulon to direct water into the swale. Sewer and 
other utilities I the ROW?. Soils; water table, slopes 

Additional Notes: None 

Is there room in the ROW for grassed swale or other WQ practice? Can we attenuate any flows in 
the adjacent park? 

63 



 
 

  
   

  
 

Take a closer look at this unpaved road network (it has sewer). What kinds of practices for 
stabilization can we recommned? At this spot, could we divert flows into a sediment trap? 

Look for opportunities throughout the neighborhood to disconnect, store, and treat that might 
collectively reduce runoff volume onto Middle Road. 
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Residential 
driveway and 
rooftop 
disconnection 
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Appendix C: Implementation Strategy and Schedule 

Implementation Strategy 
This document is an interagency plan for addressing the key threats to watershed benefits described in 
the introduction. The plan was developed through input from the various agencies who have authority to 
manage different aspects within the watershed as well as non-governmental organization who support a 
variety of activities within the watershed. Activities that were included were chosen based on their 
importance in addressing root causes of threats to the watershed in addition to emphasis on project that 
align with existing agency/organizational priorities. The plan activities will be coordinated through an 
interagency watershed working group, led by DCRM. However, many of the activities are dependent on 
the agencies themselves to pursue and implement through their existing programs. 

Implementation Schedule 

Found at: 
https://docs.google.com/spreadsheets/d/1dZEqmggB3PvY4KVZyS2NPsBtPPWoMf6jK6JLGdLOZXk/edit?u 
sp=sharing 
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Appendix D: 2012 – 2015 CAP Accomplishments and Gaps 

This document was completed prior to the January 2020 workshop to identify the key accomplishments 
and gaps in implementing the 2012 and 2015 CAPs.  A best effort was made to capture this information 
from various stakeholders and resource managers.  However, many information gaps remain. 

Completed Projects from 2012 Garapan CAP 

• Garapan storm drain clean-out by BECQ and DPW, initiated in March 2014 and removing over 

20,000 gallons of sludge from the drainage canal next to Fiesta Resort and disposal of more than 

1000 pounds of trash from open dumping sites in Garapan. 

• The Zoning Office, Bureau of Environmental Health (BEH) and BECQ also teamed together to 

complete trash surveys within the Garapan Core district. 

• CUC has completed sewerline repairs in most of downtown Garapan as part of their master 

plan. 

• Numerous education and outreach activities were completed with Garapan Elementary School 

and other students and communities within the area, including the first stage of the Know Your 

Watershed Campaign (BECQ), the Environmental Expo (BECQ, American Memorial Park, many 

partners), and the Choose to Reuse plastic bag campaign (MINA). 

• Water quality monitoring is ongoing at beach sites and stormwater drainages, and marine 

monitoring has been expanded to several new reef sites within the Garapan area. 

• The National Park Service has established a new weather station in the watershed at American 

Memorial Park that provides real time data through the internet. 

• In the coming months, partners will also cooperate on the redesign of the Paseo de Marianas 

(lead by MVA), the Beach Road Revitalization (lead by DPW) and many other monitoring and 

infrastructure projects and programs. 

• The Mayor’s Office of Saipan has lead a variety of programs to decrease the stray dog 

population since 2012, including expanding their kennel facilities in lower base and partnering 

with veterinarians to provide an inexpensive spay/neuter program for pet owners. 

• NMC CREES’s Plant Protection Program has been actively propagating integrated pest 

management programs, bio-control measures for invasive plants and a crop improvement 

program to encourage farmers to use the best farming strategies and decrease their use of agro-

chemicals. 

• The Aquaculture and Fishery Development Program at CREES has also promoted projects that 

reduce the need for artificial fertilizers that have negative impacts on our nearshore 

environment. 

• The natural resource management agencies further participated in the NOAA Coastal Resources 

Conservation Program’s external capacity assessment and enforcement review in 2013, the 

results of which were unable at the time of this writing. 

• The “Climate Change Vulnerability Assessment for the Island of Saipan, CNMI” was completed in 

January 2014 after stakeholder inventories, community mapping, participatory mapping, 
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technical assessments, sea level change mapping, and social vulnerability analyses. The three 

areas with the highest cumulative vulnerability ratings for Saipan were Lower Base, Beach Road 

(Oleai to Fishing Base) and Garapan. All of these are within the West Takpochao Watershed. 

• BECQ resource managers decided to incorporate climate change adaptation strategies explicitly 

into the Garapan CAP in order to provide the most comprehensive and accurate information 

regarding priorities and strategies for protecting the watershed. 

2015 CAP Progress 

Water Quality Related Objectives and Actions 

15.A1: By the end of FY2018, water turbidity has been reduced below 2013 ambient levels by 10% on 
average at all Garapan water quality lagoon monitoring sites - Good Objective. 
Complete: 

• "Install sediment traps, check dams and infiltration basins at the Sugar King Industrial Park and 

other key locations (as described in the 2005 Winzler & Kelly. Conceptual Stormwater 

Management Plan for the Garapan II Drainage)" Sediment traps not installed. Rain garden 

installed 2012 or 2013. 

In Progress: 

• Incorporate stormwater and climate change considerations into the Beach Road Revitalization 

Plan and other infrastructure plans near Beach Road - Ongoing. Using “green hardening” instead 
of “grey hardening”. 

• Complete stream inventories to identify pollution sources - DEQ will do Garapan in 2022-2023. 

SVAP but this includes more than just turbidity so should be under another objective. WQ/NPS 

Surveys SVAP 

• Consider allowing variances to permit conditions in exchange for green practices (case-by-case) 

– Started/ Are these SEPs?  Stormwater treatment? 

• Continue researching, developing and training farmers on techniques for agricultural areas to 

decrease reliance on agro-chemicals.  Someone is working on it, could use more./ Doesn't relate 

to turbidity, exchange "decrease reliance on agro-chemicals" with "reducing erosion & 

sedimentation" 

• Create an interagency working group for unpaved roads and prioritize target roads. Started/The 

Mayor’s Office and the Department of Public Works continue to improve secondary roads 

without DCRM’s permit or clearance. 

• Design and construct the planned stormwater management improvements (retention ponds, 

wetlands) for drainages leading into the lagoon to help filter water and moderate runoff during 

storm events (as described in the Garapan Revitalization plan)- IPI or Grand Mariana Casino 

Resort’s permit includes conditions to improvement the Garapan Drainage System, Beach 

Restoration, etc./  Good idea 
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• Designate accessible waste collection sites for commercial& household waste, i.e. used oil, 

chemical and other household contaminants.  Somewhat implemented/ DPW is proposing to 

construct a convenience refuse collection center in Koblerville (As Gonno) and Kagman area./ 

Doesn't relate to turbidity, 

• Host landowner workshops to encourage proper land-clearing and land stewardship. 

Development workshops only (not local/small landowners)./ Makes sense to reduce turbidity! 

• Increase permeable surfaces in the lower watershed using ponding basins, permeable parking 

lots, rain gardens and permeable pavement - Several rain garden projects in San Vicente and at 

the NMI Museum in Garapan and other schools./  Very expensive 

• Required existing and new building structures proposal to be equipped with centralized with 

solid waste and effluent containment. i.e., outside centralize trash bin & grease 

catchment/containment. “Selectively” implemented./ We can include this as a permit 

application requirement in order to qualify for a permit fee reduction.  Program still needs to be 

developed and implemented./ Not related to turbidity 

Gap/Not Done as far as we know: 

• Add green infrastructure into Qualifying certificate requirements -as in permitting/ not sure this 

applies to this objective 

• Apply for EPA stormwater grants - Not many EPA stormwater grants, maybe remove "EPA", 

make more general to any grants applicable to stormwater. Make High priority. 

• Clean and maintain all stormwater drainages including improving, cleaning drainages, clearing 

open ditch areas, ponds and drainages and cut overgrown vegetation 

o Find funding and have DPW follow the MS4 requirements. There are questions about 

who is responsible for which drainages, different jurisdictions. We need a map defining 

areas of responsibility. Why is Zoning a partner? Add MOS. BECQ not responsible but 

sometimes "nudges" other agencies./Include culverts in this. Add MOS. Who is 

responsible for what areas? Costs a lot of money! 

• Conduct FOG campaign to teach residents about proper disposal of waste and contaminants and 

enforce FOG restrictions.  Not related to turbidity 

• Construct permeable sidewalks and beautify high-use areas with native vegetation as needed 

• Encourage public and private use of swales and rain gardens to collect and filter stormwater 

runoff by incorporating stormwater management, green infrastructure, greenspace, and 

permeable areas (and timelines) into leases (DPL) and permit conditions (other agencies). 

Stormwater runoff problems continued. These best practices are included as conditions in all APC 

and Major Siting permits (swales, filter stormwater runoff, green infrastructure, permeable 

areas, etc./ Very expensive./ Yes, but don't rely on government for raingarden maintenance. 

• Enforce permits and follow-up on BMP installation in order to address maintenance of existing 

BMPs. High priority 

• Establish standard practices for maintenance of public infrastructure 
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o Add MOS. DPW has the MS4. This would be in the MS4 for Garapan manual and have 

training. Check EPA Stormwater Permit. Primary responsibility is DPW. CUC does sewer 

maintenance, all others are just partners. 

• Implement stormwater retrofits in the Garapan area to decrease and  control stormwater and 

pollutant loading (as described in the 2010 Winzler & Kelly Garapan Tourist District Storm Water 

Conceptual Study. Good idea 

• "Review, reprint and distribute existing resources to encourage “greener” practices (e.g. 

permeable parking) – Stormater manual update?/  We can include this as a permit application 

requirement in order to qualify for a permit fee reduction.  Program still needs to be developed 

and implemented./ Not related directly to turbidity. 

o DEQ -> contractors and engineers 

o DPW -> material strength and building codes 

o Distribue GTD plan" 

• "Expand the grassy swale by Sugar King Road, Garapan Street, and other key locations for use in 

stormwater treatment and infiltration (as described in the 2005 Winzler & Kelly Conceptual 

Stormwater Management Plan for the Garapan II Drainage)" 

• Continue to evaluate sewer line repair needs and replace leaking or damaged lines at the 

earliest possible opportunity - Critical. 

• "Implement stormwater retrofits in the Garapan area to decrease and control stormwater and 

pollutant loading  (as described in the 2010 Winzler & Kelly Garapan Tourist District Storm 

Water Conceptual Study" - Funding limited. 

15.F1: By the end of FY2016, all high priority water quality problem areas within the watershed have 
been identified. 
In Progress: 

• Implement the Surface Water Quality Assurance Monitoring Plan created for BECQ in 2013 by 

collecting water and sediment samples at designated stream sites to evaluate possible land-

based sources of pollution and to isolate affected watershed segments 

• Fill open positions in Water Quality program for data collection and analysis 

Gap/Not Done as far as we know: 

• Explore relative contributions of agrochemicals, trash burning and other land-based pollution to 

water quality impairments - Not possible due to low flow. Implement SVAP instead. 

• Measure volume/velocity of stormwater (explore options with John Riegel/CUC), urgency is high 

because of climate change predictions of increased rainfall - Difficult to do with WQ sampling. 

SVAP will be useful. 

• Work with CUC (and others) to identify rainfall areas for gauges and monitoring equipment -

Instead, update definition of 25, 50, 100 year storm volumes. 

• Continue ongoing monitoring of forest and wetland birds - How does this relate to the objective? 
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15.A2: By the end of FY2018, annual “red flag” occurrences at Garapan-area beach monitoring sites 
have been reduced by 10% from 2013 levels 
In Progress 

• Issue notices of violation (NOVs) and citations where appropriate. Ensure proper prosecution 

and follow-up on all cases - Yes, but follow-up not happening. NOAA Legal Fellow opportunity. 

• Include animal waste detection methods in IDDE protocol - Started. Need 3x/yr. FL university 

partners supplied materials and assistance, but nobody at DEQ working on it. 

• Initiate illicit discharge detection and elimination program to identify wastewater violations 

within the Garapan area 

o We know there is faulty sewage infrastructure, still lots of Red Flags, refer to TMDL. 

Right now it's reactionary, needs to be more programmatic. 

o MINA working on it. 

o Storm drain maintenance! Ensure all buildings are hooked up to sewer. 

o BECQ lacks ability to do this alone, reliant on CUC. CUC has "bigger priorities" 

Gap/Not Done as far as we know: 

• Expend CUC sewer connection funds by identifying and reaching out to eligible property-owners 

- Property owners don't have the money. Identify federal funds to provide household hookups. 

15.B1: By FY2028, construction of the Saipan Lagoon Aquatic Ecosystem Restoration Project (SLAERP) 
ponding basins are complete according to Army Corps of Engineers recommendations and 
specifications 
Gap/Not Done as far as we know: 

• "Secure funding from partnering agencies and complete planning and construction of basins (as 

defined in the SLAERP)" - None (maybe Army Corps?) 

15.B3: By the end of FY2018, engineering alternatives or maintenance options have been examined 
for all unpaved roads within the Garapan watershed 
Gap/Not Done as far as we know: 

• Discuss collaboration opportunities with Navy prepositioned ships 

• Complete a Stormwater Management Master Plan using existing plans (GTD 2010, Winzler and 

Kelley, others) 

15.E5: By 2018, 50% of farmers in the Garapan watershed have effectively enrolled in the NRCS EQIP 
program - Not an achievable objective without farmers having title to their land. 
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Complete: 

• Share NRCS contact information 

Gap/Not Done as far as we know: 

• Complete stream inventory and identify EQIP candidates - How is stream inventory tied to EQIP? 

• Provide assistance to complete the application process 
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Solid Waste Related Objectives and Actions 

15.A3: By the end of FY2020, 30% of trash piles and junk cars have been removed or properly 
managed as required by zoning and environmental laws 
In Progress 

• Issue citations and assist residents in removing junk cars and trash piles to reduce feral animal 

habitat – this is underway/ no coordinated effort/ more strict enforcement now 

• Pursue legislation that would allow funds from citations to stay at the agencies and support the 

enforcement programs - Coral reef violation fine funds going to DFW, no other agencies getting 

funds. 

Gap/Not Done as far as we know: 

• Grant legal authority to the Mayor’s Office to assist with issuing Zoning citations 

• Increase enforcement actions in cases of trash burning 

15.A5: By the end of FY2015, the quantity of public trash bins in tourist areas has doubled and all 
public trash bins are secured and maintained (never overfull) 
In Progress 

• Continue surveillance, surveys, reporting and enforcement of trash/litter laws and regulations 

within the Garapan business district – On-going 

• Maintain existing bins during high volume periods (weekends) and make sure all bins are lidded 

and secured to protect from feral animals – Someone is working on it/ Need island wide trash 

hauling services 

Gap/Not Done as far as we know: 

• Continue and expand MINA Adopt-a-Bin program 

• Support and continue MVA and Chamber of Commerce “Cash for Trash” programs 

• Promote recycling and pursue a bottle bill 

• Encourage businesses and organizations to sponsor public trash bins for high-use areas 

15.E2: From 2015-2017, the number of groups participating in MVA’s Cash-for-Trash program will 
increase 10% 

In Progress: 

• Advertise trash pick-up programs: Cash for Trash, Adopt-a-Beach, BECQ monthly clean-up 
brigade - BECQ monthly cleanup on-hold during austerity, but restarted now. 

15.A6: By the end of FY2018, there is a 20% decrease in weight of trash picked-up per participant at 
BECQ clean-up brigade sites in Garapan compared to 2010-2013 records 
Complete: 
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• Update and introduce new legislation regarding littering fines 

In Progress 

• Continue litter control officer trainings to increase number of officers patrolling and issuing 

citations in the watershed area - Some progress, but issues with process. NOAA Legal Fellow 

opportunity./ This doesn't seem to change the number of citations. Tackle this a different way. 

• Publicize enforcement numbers for the public to report littering (BECQ and Zoning) - Available 

online? 

Gap/Not Done as far as we know: 

• Design and conduct a watershed- or island-wide antilitter education and outreach campaign -

Has not worked in the past, don't repeat. 
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Habitat and Wildlife Related Objectives and Actions 

15.A4: By the end of FY2023, feral cat and dog populations in the Garapan watershed area are 
effectively controlled (as indicated by no increase in numbers of annual captures or wild population 
counts) 

In Progress 

• Identify continual support and resources for spay/neuter programs and pet owner education – 

done annually/ Saipan Cares for Animals 

Gap/Not Done as far as we know: 

• Control and monitor stray cats to prevent depredation and attacks on native birds and other 

wildlife 

• Provide incentives to the public for capturing and turning in strays - Could create people holding 

pets for ransom. / Or breeding, see miner birds in AmSam 

15.A7: By the end of FY2018, all critical habitat areas affected by invasive vines and aquatic plants 
have been identified and control plans are being implemented 
In Progress: 

• Create and implement a plan for water hyacinth control and removal in American Memorial 

Park wetlands - Will be addressed with NFWF grant (tentative)./ Not as prevelant in “artificial 

weltand” area. Maybe from brackish water? 

• Remove invasive vines from forest edges and gaps in American Memorial Park mangroves and 

wetland areas. Will be addressed with NFWF grant (tentative)/ Still an issue, especially open 

spaces (created during storms). Occasional removal efforts by park staff. 

• Replant trees (targeting natives) to increase bird habitat in American Memorial Park where 

invasive vines have killed trees. Will be addressed with NFWF grant (tentative)/ More trees killed 

from storms; still working on clearning debris. Replanting plan in the works. 

Gap/Not Done as far as we know: 

• Actively remove/reduce presence of invasive plants (scarlet gourd, chain-of-love, devil’s gut 

vine) in critical habitat areas.  Not On-going 

• Identify critical areas where vines are damaging habitat and define higher and lower priorities 
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15.F3: By FY2018, funding is secured and capacity identified to support long-term ecological 
monitoring within the watershed 
Complete: 

• Implement rapid assessment methods for wetlands and mangroves 

In Progress: 

• Understand types and coverage of forest areas 

• Evaluate health of wetlands and mangroves periodically and implement management plans -

NPS does periodic wetlands monitoring. 

• Review wetland and mangrove plans to make them climate smart 

Gap/Not Done as far as we know: 

• Identify and eliminate gaps in scientific data for fisheries management - Gaps persist. Limited 

number of survyes (2 clost to shore, 2 forereef, 2 back reef), all Garapan not covered. 

• Identify and eliminate gaps in scientific data for marine monitoring 

• Understand algae preference by herbivorous fish 

• Understand watershed impacts on herbivorous fish 

• Quantify impacts of various recreational activities on marine resources, including direct contact 

from boats, snorkelers, divers and swimmers and indirect impacts from beach recreational 

activities) 

• Create monitoring protocols for CRM enforcement related to recreational impacts on marine 

resources 

• Create plans for groundwater monitoring wells related to wetland areas 

• Create biosecurity priorities and protocols and begin Biosecurity monitoring 

15.F4: By the end of FY2018, effectiveness of current management strategies for herbivorous fish have 
been maintained and improved 
Gap/Not Done as far as we know: 

• Assess recruitment of juvenile herbivorous and other fish species (e.g. habitat preference) and 

consider management options for preferred habitat 
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Permitting and Enforcement Related Objectives and Actions 

15.C3: Percent of all environmental infractions recorded by agencies that are resolved in the local 
court has increased by 20% each year starting in 2018 
In Progress: 

• Identify funding and fill post of AAG for environmental resource agencies - Part-time legal 

council. NOAA Legal Fellow opportunity. 

Gap/Not Done as far as we know: 

• Review hearing process for natural resource agencies, identify and fill gaps, monitor change 

• Review natural resource enforcement work-plans to identify improvements, updates and needs 

(training, funding, personnel), specifically regarding turtle poaching, illegal fishing, directed 

hunting, littering/dumping, trash burning, land clearing, and wastewater elimination 

• Focus agency resources on improving enforcement training, funding and personnel related to 

turtle poaching, illegal fishing, directed hunting, littering/dumping, trash-burning, land clearing, 

and  wastewater elimination 

15.C5: By the end of FY2016, Forestry consultations are included with DLNR/DFW comments in the 
one-start process permitting process 
Gap/Not Done as far as we know: 

• Discuss permit requirements and evaluate personnel and capacity to include Forestry 

consultations in the one-start process with DLNR-DFW 

• Determine special permitting options for Areas of Particular Concern (APC) related to highly 

erodible soils 

• Fill-in capacity and personnel gaps at Forestry to assure smooth integration into the one-start 

process 

• 15.C9: By 2017, climate smart adaptation strategies are incorporated into the one start 
permitting processes (DEQ, CRM, DFW, HPO) 

15.F2: By 2017 the data and results of ongoing climate change work are used to inform regulations in 
multiple regulatory agencies 
Complete: 

• Implement climate change-specific components of marine monitoring work - Protocol includes 

climate change components (temperature and coral bleaching). 

Gap/Not Done as far as we know: 
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• Continue to support and participate in the Climate Change Working Group – CCWG disbanded 

• Integrate NMC into the Climate Change Working Group to contribute to models and datasets 

and to train communities on climate change concerns/issues - – CCWG disbanded 

15.C7: By the end of FY2015, rigorous environmental and conservation training is incorporated into 
MVA’s tour guide training program and the program is made mandatory for all tour operators 
involved in outdoor recreational activities with visitors. 
Complete: 

• Create curriculum and develop program logistics 

• Pass law or regulations to require tour guide certification program for all operators in the CNMI 

15.C8: By 2017 Urban greenspace requirements will be incorporated into all DPL leases, as well as all 
DEQ, CRM, and Zoning permits and regulations, and Qualifying Certificate requirements 
In Progress: 

• Increase enforcement capacity to prevent and stop spread of invasive species - Checking at port. 

Lots of funding/staffing provided. How is this action related to Objective 15.C9 

Gap/Not Done as far as we know: 

• "Promote green infrastructure within the watershed (rain garden, permeable parking) 

o • Voluntary 

o • Mandatory: include some % requirement for green infrastructure in regulations, 

qualifying certificate requirements 

o •Continue to research available funding" 

• Add: Require DPL to regulate agricultural plots. Animals found outside of assigned plots will 

result in lease ending. 
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Outreach and Education Related Objectives and Actions 

15.D2: Through 2020, continue to conduct targeted environmental awareness campaigns within the 
Garapan Watershed 
Complete: 

• Continue “Think Blue” business stewardship campaign to identify BMPs for businesses and help 

with implementation - Different name given to campaign. 

Gap/Not Done as far as we know: 

• Implement education and outreach through the permitting process to teach property owners 

about BMPs 

• Continue and expand MINA’s Plastic Bag Challenge campaign to decrease plastic bag use – 

Legislate Plastic Bag Ban 

• Create nature trail and interpretive signs at American Memorial Park through wetland and 

mangrove areas – Still needed 

• Repeat 2003 “Know Your Watershed Campaign” and related activities (tentatively 2014) 

15.D5: By the end of FY2018, there are active recycling programs in all public and private schools 
Gap/Not Done as far as we know: 

• Work with schools, administrators and clubs to initiate programs in all schools using existing 

models 

15.E1: Beginning in FY 2015, there will be no net loss of urban greenspace each year due to protection 
of green areas and conversion of urban built-up land into vegetated area 
Gap/Not Done as far as we know: 

• Target community groups to get involved in land integration and native area stewardship: 

Neighborhood Watch, Village Revitalization, Saipan Municipal Council, Mayor’s Office, 

Homeowner’s Associations 

• Conduct tree plantings and offer free trees to private, public, commercial groups 

• Encourage businesses to sponsor large-scale greenscaping projects 
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